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Projektien johtaminen ja tiimien johtaminen globaalissa tuotantoympäristössä on yhä 
etenevissä määrin korkeasti koulutettujen henkilöiden toimenkuva yrityksissä. Itäinen 
naapurimme Venäjä tarjoaa suomalaisille ja muille yrityksille yhä kasvavat 
markkinat, joten on odotettavaa, että projektien määrä Venäjälle tulee vain 
kasvamaan. Tässä tutkimuksessa tutkitaan projektijohtamisen ja tiimin johtamisen 
eroja Venäjän käytäntöön. Venäjä on suunnattoman suuri valtio, jossa vallitsee 
tuhansia eri käytäntöjä tehdä liiketoimintaa ja hoitaa asioita. Tässä työssä on pyritty 
löytämään projektin johtamisen pääalueittain Venäjän erikoisuuksia ja ongelmia, joita 
projektipäälliköt tulevat kohtaamaan ja ratkaisemaan johtaessaan projekteja Venäjällä. 
Kyseisiin ongelmiin ja erikoisuuksiin pyritään antamaan myös käytännön ratkaisuja.   
 
Pääpaino työssä on tulososiossa, jossa kukin projektin johdon pääalue on analysoitu 
Venäjän liiketoiminta ammattilaisten, case-projektin ja kirjallisuuden perusteella.  
Myös case-projektin muuntava johtajuus -analyysi, joka tehtiin case-projektin ydin-
tiimille, on analysoitu tässä luvussa. Johtopäätöksiä on esitelty viimeisessä luvussa, 
jossa todetaan, että projektin johtamisen ammattilaisille on Venäjällä suuri kysyntä ja 
että lähes jokaisessa projektin pääalueessa on erikoisuuksia, jotka projektin johdon 
tulee tietää ja pystyä johtamaan. Työssä myös esitellään suomalaisen ja venäläisen 
tiimikäyttäytymisen eroja ja esitetään caseyritykselle ehdotuksia tiimin kokoamiseen 
ja johtamiseen.  
 
 
AVAINSANAT: Projektin johtaminen, tiimin johtaminen, Venäjä 
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Project management and team leading in global production environment is more and 
more common profession for academically educated people in companies. Our eastern 
neighbour Russia offers for both Finnish and other companies still increasing markets, 
and it is likely that the amount of projects in Russia will still rise. This thesis is based 
on the study of project management and team building differences to Russian 
practice. Russia is a huge country were exists thousands of procedures to make 
business and handle issues. In this book, it is focused to find Russian specialities and 
problems per each project management knowledge area that project managers are 
likely to meet and solve when executing projects in Russia. 
 
Main focus in this study is in results part of the book, were each knowledge is 
analysed based on experts’ judgment, case project observations and literature. Also 
the case project team’s transformational leadership survey is analysed in results part 
of the book. Conclusions are explained in the last chapter were it is concluded that 
there is a huge demand for project management professionals in Russia and that 
almost all knowledge areas contain specialities that project managers need to know 
and be able to manage. It also shows the differences between Russian and Finnish 
team behaviour and expectations. A few hints and suggestions are also given to the 
case company about team building and leadership as well as to all project 
management knowledge areas.  
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This graduate work will find ways how to manage projects and build project teams 
more efficiently in Russia. This study work tries to find ways to be more successful in 
project management when operating in Russia and explain its special characteristics. 
The matter is more relevant than ever before as Russia is developing in a rapid speed 
and is proven to be one of the fastest growing economies in the world within the 
coming years. More and more Finnish and Western companies are currently trying to 
penetrate into the Russian markets. For Finnish companies, the fact that Russia is 
geographically close opens even faster doors to markets compared to many other 
nations. Russia is close to Finland but as a business environment, it differs extremely 
from Finland. Finland and other Western nations have adapted the global project 
management practices into their everyday business environment successfully. This 
study also tries to find out if the same methods can be used in Russia successfully or 
do project managers have to adapt different methods. Project management is an 
extremely interesting and broad subject and as a profession it requires many skills for 
the  project  managers.  This  study  does  not  focus  to  explain  the  project  management  
theories in detail as there are great set of books available on the market. This book is 
tried to construct so that the results and ideas can be transferred to everyday project 
management for project managers working in Russia, and why not in other countries 
as well, and learning from given examples and advices. This book is a collection of 
special characteristics and emerged problems that project managers need to consider 
when doing project management in Russia.  
 
Case project for a large Finnish corporation penetrating to Russia was used as a 
reference when making this study. End result of the case project is to build a 
manufacturing plant to Russia with a large Russian counter partner.  Excellent insight 
knowledge and lessons learned was gained from the case project as it was dealing 
with all aspects of project management and market penetration into Russia. Project 
was in the planning and execution phase during the survey. Project core team was also 
given questionnaires about transformational leadership and asked questions about 
project management and team building in Russia. These results are being analyzed in 
2 
 
this study, and special attention is given to find differences between Russian and 
Finnish team members.  
 
The comparison between Russian and Western practice is done according to so called 
project management best practices according to PMI (Project Management Institute), 
which are the most widely spread standards among project management specialists 
globally. Main theories and methodologies discussed and explained in this study are 
based directly to project management professional certificate materials and PMI 
global standards for project management professionals (PMPs).  
 
The work is divided into three parts which are the theoretical part, results and 
conclusions.  The  theoretical  part  of  the  study  is  divided  into  two  parts.  In  the  first  
part, the project management best practices and nine knowledge areas are introduced 
as Project Management Institute sees it and explained the most modern project 
management theories among licensed project managers. The transformational 
leadership theory is introduced in those parts as it is analyzed or used in this study. 
The core of the graduate work is to compare the best project management practices to 
Russian business environment and try to find main differences in the knowledge 
areas. Second part of the study is to analyze the results, both in project management 
and team building, from the questionnaires to specialists and transformational 
leadership survey done to the case project core team members.   
 
Group of experienced project management specialists were interviewed and asked to 
give answers how the project management knowledge areas differ from Western 
projects. Many of the special characteristics in project management knowledge areas 
were gathered from the specialists. These answers were then observed and analyzed in 
the results part of the study to give practical answers what should be considered by 
the project managers when planning and executing projects. The results and 
observations about project management are mainly based on results from the group of 
specialists and case project team but the matter is analyzed also by taking references 
from several book resources and project management seminars in Russia. Some 
results are also given directly from the case project in order to give as much practical 
information as possible. The conclusions part will then sum up the findings and raise 
questions for further analysis and studies in the broad field of project management.  
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1. THEORETICAL PART  
 
In this first part of the theory it is demonstrated the so called best practices of modern 
project management according to the Project management Institute (PMI), which are 
the most recognized and used principles in industrial corporations globally. Best 
practices are those actions or activities undertaken by the company or individuals that 
lead to a sustained competitive advantage in project management. The definition that 
a best practice is an activity that leads to a sustained competitive advantage, it is no 
wonder that some companies have been reluctant to make their best practices known 
to the general public. Company should share the project best practices knowledge 
internally only including confidential information as the created templates forms and 
so on.  (Kerzner, p. 50, 2010) 
 
1.1 Project management process groups and triple constraints  
 
The book, A GUIDE TO THE PROJECT MANAGEMENT BODY OF 
KNOWLEDGE, explains the project with five process groups that are initiating, 
planning, executing, monitoring and controlling and closing process group. The 
process groups are similar in every project and may be overlapping in some cases. 
Understanding the process groups, it is easier for the project manager to manage 
projects due to the systematic approach to every project and that project manager 
understands in which phase the project is going. Please see below a picture of the 
mentioned process groups and how groups overlap. What is important to understand 
from the theory is that process groups are not phases. The figure below represents in 
an excellent manner the complexity of projects and how different process groups 




Figure 1, PMI process groups 
 
According to Kerzner, there is no official agreement among industries or companies 
within the same industry about the life-cycle phases. This is understandable due to 
complex nature and diversity of projects. The theoretical definitions of the life-cycle 
of a system can be applied to a project. According to Kerzner, these phases include 
conceptual, planning, testing, implementation and closing phases. (Kerzner, p. 68, 
2009) 
 
In the book about construction project management, Bennett identifies six phases in 
the construction project life cycle, each with its own purposes and characteristics. 
First, the owner must make pre-project decisions about the project. Then the planning 
and design of the project is done. Next, the contractor/suppliers are selected who carry 
out  the  field  operations.  Final  stage  is  the  termination  of  the  project  and  ending  all  
activities. Turner et al. explain in their book that at the completion of each stage of the 
project an assessment is made to ensure it is ready to proceed to the next stage. The 
business case is checked - the ratio of cost to benefit. Also it is checked that the 
project still meets customer requirements and the needs of functions further down the 
project process. (Turner et al, p.40, 2008, Bennett, p.8, 2003) 
 
One  of  the  key  points  from  the  PMI  standards  is  the  triple  constraints,  which  are  
described as cost, time, and scope of work, quality and customer satisfaction. These 
are so intertwined that a change in one will most often cause a change in at least one 
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of the others. PMBOK defines every process that it has input and output and certain 
tools and techniques to create the outputs. The picture below shows the triple 
constraints. (PMI internet page, 2011) 
 
Figure 2, PMI triple constraints 
 
Below it  is  explained  the  key  terms  and  definitions  that  are  used  later  in  this  study.  
Expert Judgment is a term that refers specifically to a technique in which judgment is 
made based upon a specific set of criteria and/or expertise that has been acquired in a 
specific knowledge area by a member of the project team, or multiple members of the 
project team, or by a team leader or team leaders. Typically expert judgment requires 
an expertise that is not present within the project team, and it is common for an 
external  group  or  person  with  a  specific  relevant  skill  set  or  knowledge  base  to  be  
brought in for a consultation. Some examples of resources of expert knowledge can be 
stakeholders, customers, professional and technical organizations or other industrial 
groups.  The  term  contingency  reserve  refers  primarily  to  the  amount  of  quantity  of  
funds  or  other  financial  resources  that  is  required  to  be  allocated  at  and  above  the  
previously designated estimate amount to reduce the risk of overruns. Contingency 
reserve need not refer exclusively to monetary terms. It can also refer to a specific 
quantity of time. Typically the contingency reserves, in terms of both finance and 
time, are determined at the outset of a project by key stakeholders. (Project 




A stakeholder is often incorrectly believed to be a person who is providing financial 
or other influence for a specific function or project to be completed. In actual fact, a 
stakeholder is a more widely ranging term. Stakeholders can be individual persons 
such as customers or sponsors to whole groups such as performing organizations and 
the  public.  Anyone  who  is  actively  involved  with  the  project  may  be  regarded  as  a  
stakeholder,  as  well  as  anyone  who may be  positively  or  negatively  affected  by  the  
project’s outcome! Project management personnel may be regarded as stakeholders as 
well, seeing as they are directly involved with the project and are likely to be affected 
by the project’s conclusion. The project manager is a person responsible for 
coordinating and integrating activities across multiple functional lines, integrating the 
activities necessary to develop project management, execute the plan and make the 
changes to the plan and baselines. Turner et al explain in a funny way in the figure 
below how the stakeholder’s emotion goes along the project life-cycles and baselines. 
The term baseline, in most common usage applies to the current baseline, can be used 
to refer to the original baseline. Main examples of this are the “cost baseline“, “scope 
baseline” and “performance measurement baseline”. (Project management knowledge 
internet page, 2011, PMBOK, p. 23, 77, 2008, Kerzner, p.12, 2009) 
 
Figure 3, Change management in cycles according to Turner et al. 2008 
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1.1.1 Initiating process group 
 
Initiating process group is the first process group executed at the beginning of a 
project or project phase.  The initiation process lays the groundwork for the planning 
process group that follows this process group. A high percentage of projects fail due 
to poor planning or no planning, and since initiation is the foundation of planning, the 
importance of initiation is self-evident. Properly planning the project upfront 
dramatically increases the project’s chance for success. In this process group the 
project objectives are developed including the documentation of the scope of the 
project, description of the project deliverables, duration and the forecast of the needed 
resources. The project manager gets the authorization to use the organizations 
resources to the project in the initiation process group. The project is formally 
accepted and published after this process group. In a normal business project the 
project charter is created as an output from the process group, which formally assigns 
the project manager to a project. This document is normally signed by the project 
sponsor. (PMBOK, p. 44-46, 2008, Heldman, p. 54, 2002) 
 
1.1.2 Planning process group 
The Planning process is the process group of formalizing and confirming the project 
goals and objectives. It also creates the project management plan to achieve project 
objectives. Planning process group might be the most important and often 
underappreciated in some companies. Process group helps gathering data from many 
sources and planning processes to develop the project management plan. Processes in 
this process group identify, define and mature the project scope, cost and schedule. 
Planning process will be iterated throughout the project life cycle. Main outputs from 
this process group are project management plan, scope management plan, work 
breakdown structure and schedule, quality and risk response plan. All plans will be 
documented to the project management plan which will be also updated throughout 
the  project.  Project  plan  is  fundamental  to  the  success  of  any  project.  For  large  and  
often  complex  projects,  customer  may  require  a  project  plan  that  documents  all  
activities within the program. The project plan serves as a guideline for a lifetime of 
the project. This process group should gather the needed stakeholders and experts 
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together to prepare a solid project management plan. Changes to the project in the 
beginning of the project are still manageable but as the time goes the cost of changes 
increases significantly. (PMBOK, p. 46-54, 2008, Kerzner, p.459, 2009) 
 
According to Kerzner, there are nine major components of the planning phase that are 
defining the objectives or goals, program, schedule, budget and forecasts. In this 
phase it is also needed to decide the organization and resources, policies how decision 
making is done during project and procedures how to follow these policies. Project 
team and general planning function responsible need to also set the acceptable 
standards for the project. According to Bennett, in construction projects particularly 
two key things should be accomplished early in the planning and feasibility study 
stage. First, there must be a clear understanding of the project’s objectives, purposes, 
scope and nature by both the client/owner/investor and organisation responsible for 
carrying out the work. Second, a relationship between the client/owner/investor and 
the project delivery organization must be established, with clearly defined roles and 
responsibilities. (Bennett, p.61, 2003, Kerzner, p. 415, 2009) 
 
1.1.3 Executing process group 
 
Executing process group includes the processes used to complete the work defined in 
the project management plan and project team decides which processes are required to 
meet the defined specifications. This process group involves coordinating people and 
resources as well as integrating and performing activities of the project in accordance 
with the project management plan. In normal business project, in this process group 
most of the project budget and resources are used. (PMBOK, p. 55-59, 2008) 
 
According  to  Turner  et  al,  the  project  managers  have  to  lead  the  project  team  and  
other parties in several directions. First of all, his/her responsibility is upwards to 
maintain the support of the sponsor and owner and outwards to win the support of 
resource providers, professional colleagues, and the range of stakeholders. Main 
portion of his/her time goes downwards to lead the project team, winning the 
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commitment to the project of people he or she may not have direct line responsibility 
over (Turner et al, p. 110, 2008) 
 
1.1.4 Monitoring and controlling process group 
 
This process group includes processes performed to observe project execution so that 
potential problems can be identified in a timely manner and corrective actions can be 
taken. Monitoring, tracking, reviewing and regulating the progress are done in this 
process group. Change management is also very big part of the project success and it 
is also performed in this process group. (PMBOK, p. 59-65, 2008) 
 
According to Bennett, during project operations it is essential that actual performance 
is compared with planned performance in all of the areas and actions need to be taken 
to remedy any indicated deficiencies. This responsibility is termed monitoring and 
control, where monitoring refers to methods for comparing actual with planned 
performance and control denotes the actions taken to attempt to bring deficient 
aspects of the project into conformance. (Bennett, p.222, 2008) 
 
1.1.5 Closing process group 
 
Often underestimated and seldom well performed closing process group includes 
certain procedures typical to every project. Often the last 5 % of the project execution 
takes 80% of the project time due to many people are already in other projects doing 
new tasks etc. That’s why efficient project closure is important and resources such as 
project team members can be allotted officially to other jobs in the organization. 
Project documents need to be stored and lessons learned to be written and distributed 
in the company so that same mistakes are not done again in the future. This process 
group has according to PMI only two processes which are close project and close 
procurements. (PMBOK, p. 64, 2008) 
 
In closing out the project, the contractor/owner/investor pursue several activities 
concurrently. Bennett describes the sequence of efforts related to project financing, 
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followed by a number of other matters involving documentation required before the 
project is finally/formally completed. There are a few characteristics common to all 
projects during the closing process. One is that the probability of completing the 
project is highest during this process and risk is lowest. Many projects, when not 
properly closed, can stay in the final stage of the project for a long time as valuable 
resources could be used elsewhere.  (Heldman, p. 403, 2002, Bennett, p.310, 2003) 
 
1.2 Project management knowledge areas  
 
PMI defines project management with 9 knowledge areas that should be equally or 
partially covered to have project success. Each knowledge area contains several 
processes and is used throughout the project in different project process groups.  
 
1.2.1 Project integration management 
 
Project integration management includes the processes and activities needed to 
identify, combine, unify and coordinate the various process and project management 
activities. Integration management helps to identify, combine, unify and coordinate 
various processes and project management activities within the process groups. It is 
essential part of every phase of the project. Project integration management includes 
making the project charter, which authorizes project manager to lead the project. The 
document is signed by the project sponsor or someone with high interest over the 
project. Only approved project charter justifies the project. Another vital document 
called  project  management  plan  (PM  plan)  is  also  prepared  in  the  beginning  of  the  
project. This document includes all actions necessary to define, combine, prepare, 
integrate and coordinate all other knowledge area plans making it the most important 
document throughout the project life cycle and gives the baseline for monitoring the 
project progress. (PMBOK, p. 71-82, 2008) 
 
Directing and managing, as well as monitoring and controlling, the project work is a 
very big part of project manager’s work. These activities need to be performed 
according to the project management plan to achieve the project objectives. 
11 
 
Corrective, and preventive, actions as well defect repairs are performed during the 
project life-cycle. Decisions are made comparing the actual project performance 
against PM plan. Changes are evident to each project and therefore integrated change 
control is an essential process for the project success. Integrated change control 
includes communication with the key stakeholders and managing all the change 
requests that occur. Changes may be requested by any stakeholder involved with the 
project and need to be recorded in a written form. Each change request needs to be 
either approved or rejected and find a plan how to manage the changes. (PMBOK, p. 
83-95, 2008) 
 
1.2.2 Project scope management 
 
Project scope management is the processed required ensuring that the project includes 
all the work and only the work required to complete the project successfully. Scope 
management is about collecting project requirements, defining and verifying the 
scope, creating the work breakdown structure (WBS) and controlling the scope. 
Project managers need to remember that the product scope and project scope are two 
different things as the project scope specifies the work that needs to be accomplished 
to deliver a product, service or result with the specified features and functions. 
Collecting requirements means defining and documenting stakeholders needs to meet 
the project objectives as the success of the project is directly influenced by the care 
taken in capturing those requirements. Defining the scope is a process of developing 
detailed description of the project and defining the assumptions, constrains and 
deliverables. (PMBOK, p. 103-116, 2008)  
 
One of the most important parts of project planning is to create the WBS = work 
breakdown structure, which is described as the process of subdividing the project 
deliverables  and  project  work  into  smaller  more  manageable  components.  The  time  
and resource planning should be based on WBS if done correctly. Project deliverables 
need to be decomposed into more manageable levels called work package level, 
which is the lowest level in the WBS. The scope needs to be then verified formally 
and monitored during the project execution. Controlling the scope means monitoring 
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the status of the project and product scope and managing the changes to the scope 
baseline. (PMBOK, p. 116-120, 2008) 
1.2.3 Project time management 
 
3rd knowledge area is the time management which consists of several processes 
relating to the time and schedule management of the project. Most of the processes 
are required in the planning phase of the project such as activity definition, activity 
sequencing, activity resource and duration estimating from which the actual project 
schedule can be built. The final output from this knowledge area is the project 
schedule, which needs to be tightly monitored and controlled and corrective actions to 
be done when schedule baseline is not one with the actual performance. Many of the 
processes in the time management knowledge area are overlapping and interact 
directly with other knowledge areas. (PMBOK, p. 129-164, 2008) 
 
According to Turner et al, the purpose of recording dates and times to a form of 
schedule are to ensure the benefits obtained at a timescale which justifies the 
expenditures, to coordinate the effort of resources, to enable the resources to be made 
available when and if required, to predict the levels of money and resources required 
at different times to meet a rigid end date and fulfill customer satisfaction. (Turner et 
al, p.183, 2008) 
 
Many practitioners see this knowledge area as one and call it only as schedule, as in 
many smaller projects the project planning does not require a distinguishing between 
the many processes. To meet the requirements set by PMI, the scheduling needs to get 
started by defining the activities to identify all specific actions to be performed to 
produce project deliverables. This process is followed by sequencing, estimating 
needed resources and duration for each activity. There are several tools that can be 
used to prepare the best schedule estimates such as using expert judgment, analogous, 
parametric or three-point estimates. Project manager needs to decide depending of the 
project what tools to be used. Final outcome of these processes is the project schedule 
which is then monitored and controlled along the project execution. There are several 
tools and techniques to create and monitor the project schedule such network analysis, 
critical path and critical chain method among the most used. Precedence diagramming 
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is the method currently being used in nearly all of the project management scheduling 
softwares available. Precedence diagrams can be easily recognized. The network 
diagram will always be shown with the activity information on the nodes instead of on 
the  arrows  of  the  diagram.  The  nodes  of  an  activity  on  precedence  diagram  will  
always be shown as rectangles. See figure below which represents the dependencies 
of the nodes used by project managers. (Newell, p. 49, 2002, PMBOK, p. 129-164, 
2008) 
 
Figure 4, Most commonly used dependencies in time management 
 
1.2.4 Project cost management 
 
Cost management knowledge area consist of three processes: cost estimating, cost 
budgeting and cost control. Project cost management is primarily concerned with the 
cost of the resources needed to complete project activities. The cost management 
planning should be done early in the project planning and set a framework for each of 
the  cost  management  processes.  Estimate  costs  are  the  process  of  developing  an  
approximation of the monetary resources needed to complete all project activities. 
The units of estimates are normally expressed in currencies or units of measure. Cost 
estimates  need  to  be  refined  during  the  project  as  more  data  is  available.  There  are  
several estimating methods that can be used such as analogous, parametric, bottom-
up, three-point estimates among the most used. Reserve analysis is used to calculate 
the contingency reserves for the project and this amount is constantly monitored and 
can be used, reduced or eliminated. Main output from the estimating cost process is 
the activity cost estimates that is an input to other processes. (PMBOK, p. 167-174, 
2008) 
 
Determining the budget is the process of aggregating the estimating costs of 
individual activities of work packages to establish an authorized cost baseline. This 
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cost baseline is an authorized time-phased budget at completion (BAC) of the project 
and is used to monitor and control overall cost performance on the project. Cost 
baseline excludes management reserves but includes all other authorized budgets. The 
project budget which is the final result of the cost planning must be reasonable, 
attainable and based on contractually negotiated costs and the statement of works. The 
main basis for the budget is historical cost, best estimates or industrial engineering 
standards. Cost control is the process of monitoring the status of the project and 
managing the changes to the cost baseline. There are several tools and techniques how 
to  monitor  and  control  the  cost  baseline.  Earned  value  management  is  probably  the  
most common tool used for performance management. Earned value integrates project 
scope, time and cost measures to help project managers in measuring the project 
performance. Short explanation of the earned value by Heldman is that it looks at 
schedule, cost, and scope project measurements together. To perform the earned value 
calculations, it is needed to first determine three measurements: the planned value 
(PV), actual cost (AC), and earned value (EV). Figure 3 shows an example how 
earned value measure can be shown in project documentation. (PMBOK, p. 174-185, 
2008, Kerzner, p.644, 2009, Heldman, p. 344, 2002) 
 
Figure 5, Cost baseline and earned value (PMI) 
 
Krajewski explains the cost management as the cost-time trade-offs and minimizing 
the cost to achieve the schedule. In general, the cost estimating needs to be done first 
taking consideration org. process assets, external factors, market place conditions etc. 
This process is mainly done in rough order of magnitude and detailed during the 
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budgeting process. In the cost budgeting process the cost baseline is created and 
monitored in the cost control process. Cost baseline is a time-phased budget which is 
used as a basis against which to measure the overall cost performance during the 
project. Project manager may reduce the timeline of the project by placing more 
resources to certain activities which each capital and causing trade-off situations. 
Krajewski defines one useful equation to calculate cost to crash per period, see below. 
The crash time is the shortest possible time to complete an activity and with the 
formula below it is possible to assess the benefits of crashing certain activities.  
 
  Cost to crash per unit of time = 
CT–NT
NC–CC
Crash time–   timeNormal
cost Normal– cost Crash  
 
 
Krajewski  also  defines  a  useful  process  to  minimum-cost  schedule  of  the  project  
where the normal time schedule and crash activities along the critical path are 
optimized  so  that  the  budget  is  met  and  with  the  lowest  possible  cost.   (Krajewski,  
2007, p. 84-87) 
 
Bennett suggests considering the use of estimating software and showing an example 
based on a product currently available to contractors to be used in construction 
projects particular. This increases the chance of success in cost calculation. In 
addition, the project manager shall revisit the topic of value engineering, this time 
from the standpoint of the contractor involved with proposal preparation. The term 
estimate is curious and implies that the numbers are approximations, representing idea 
of what the final project costs will be. (Bennett, p. 101, 2003) 
 
1.2.5 Project quality management 
 
Project quality management includes the processes and activities of the performing 
organization that determine quality policies, objectives and responsibilities so that the 
project will satisfy the needs for which it was undertaken. In this knowledge area the 
quality management practices are playing a major role. Quality planning consists of 
taking care that the project deliverables will meet the project objectives. Quality 
control need to be done during the project execution phase and deviations reported to 
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the project team for further analysis. There are several tools to plan, monitor and 
control  the  quality  of  the  project  such  control  charts,  benchmarking,  design  of  
experiments, flowcharting, brainstorming, histograms, pareto charts etc. It is up to the 
project  management  team  to  select  the  best  tools  and  techniques  to  be  used  in  the  
project.  (PMBOK, p. 189-200, 2008) 
 
Preventive and corrective actions need to be taken when quality errors are found. This 
knowledge area is probably the most difficult to handle during the project execution 
and has most interfaces to other knowledge areas. Modern quality management refers 
to disciplines of customer satisfaction, prevention over inspection, continuous 
improvement and management responsibility. Quality needs to be planned, designed 
and built in, not inspected in. Organizations globally are planning their processes 
more precisely and the importance of management support to meet the quality targets 
has been recognized. (PMBOK, p. 189-200, 2008) 
 
Figure 6, Quality aspects of the project quality management 
 
Quality management has developed in recent years not only in product but also in 
leadership quality and project management quality. This demand is mainly coming 
from customers who demand higher performance with faster product development 
and higher technology levels. Customers demand high level materials and processes, 
lower contractor profits and fewer defects. Market expectations are also higher than 
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ever as salability and produce ability has been increased also the same time. See an 
example of the quality aspects of the project in figure 6. (Kerzner, p. 874, 2009) 
 
Bennett defines quality in his book as ‘the fulfilment of project responsibilities in the 
delivery of products and services in a manner that meets or exceeds the stated 
requirements and expectations of the owner, design professional and constructor’. 
This approach, if viewed in this way, is thus parallel to the management of the 
project’s programme and budget. (Bennett, p. 235, 2003) 
 
1.2.6 Project human resource management 
 
Project human resource management includes all the processes that organize, manage 
and lead the project team. The project team is comprised of the people with assigned 
roles and responsibilities for completing the project according the project 
management plan. Human resource management is one of project manager’s key 
responsibilities and the way it’s performed often reflects to the project outcome as 
well. In the HR knowledge area the responsibilities of the team members are clearly 
defined and tasks assigned to them. Main processes in the knowledge area according 
PMI are developing the human resource plan, acquiring, developing , and managing 
the project team. Human resource plan should contain project roles and 
responsibilities, required skills, reporting channels and staffing management plans. 
The responsibility assignment matrix (RAM) is excellent tool for stating clearly the 
responsibilities in the project team. Each work package can be assigned to correct 
persons to make sure all tasks are handled and each work package has someone 
responsible. Common HRM practices are used for project team building and 
management. Depending on the project organization, whether it is a line, strong or 
weak matrix, projectized, functional etc. project organization, the authority of the 
project manager need to be defined clearly. (PMBOK, p. 215-230, 2008) 
  
Acquiring the project team is a process to confirm the human resource availability and 
obtaining the team necessary to complete project assignments. Project manager needs 
to negotiate with stakeholders how to get the correct resources to project team for a 
needed time frame and with correct skills. Failure to get best possible resources to the 
18 
 
team will affect to project schedules and success of the project. Teamwork is a critical 
factor for project success and developing effective project team is one of the primary 
responsibilities of the project manager. Team building activities can vary but most 
important features for project managers are building trust, openness and good team 
leadership. (PMBOK, p. 215-230, 2008) 
 
Team building is a process and there are certain stages in the development. One 
recognized theory divides this process into five stages which are forming, storming, 
norming, performing and adjourning. It is important for the project manager to 
recognize these stages and act accordingly as the team building is a never-ending 
process. Main challenges according Kerzner for the team building are different 
outlooks and priorities, role conflicts, views on objects, dynamic project 
environments, competition over team leadership, lack of commitment and team 
personnel  selection.  Change  is  inevitable  and  best  way to  adapt  is  to  have  effective  
team. Project manager needs to recognize and rewards from desirable behavior either 
formally or informally. (PMBOK, p. 233, 2008, Kerzner, p. 210-212, 2009)  
 
1.2.7 Project communications management 
 
Project communication management processes defines the stakeholder 
communication handling, the methods of distributing project information, distribution 
channels and roles of the project team members when communicating. The project 
stakeholders are the main target group of the project communications and their needs 
for information need to be fulfilled accordingly. Stakeholder analysis is one of the key 
tasks in the project and need to be done during the planning phase and identify ALL 
the stakeholders to find out their expectations and influence to the project. If key 
stakeholders are not identified, the project funding, resource management and 
scheduling can be seriously damaged.  
 
Typical definitions of effective communication include an exchange, an act or 
instance of transmitting information, verbal or written message and techniques for 
expressing ideas effectively. The communication environment can be regarded as 
network of channels. The number of two-way channels can be calculated from the 
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formula  N  =  X  (X-1)  /  2  where  X  represents  the  number  of  people  communicating  
with each other. Effective project communications ensure that we get the right 
information tom right people to right people at the right time and in a cost-effective 
manner. (Kerzner, p. 233, 2009) 
 
Power and interest matrix, see example below, is a way to identify and categorize the 
various stakeholders and create a stakeholder management strategy based on that. 
Communications management plan document is part of project management plant 
telling when, how, by whom and which way the information is distributed and where 
the project documents are stored and for how long. Managing the stakeholder 
expectation is a key process for the project managers to be successful with the project. 
Communication and working with stakeholders to meet their needs and addressing 









1.2.8 Project risk management 
 
Project risk is always an uncertain event or condition that is always in the future and 
can affect the project objectives. A risk can be one or more causes and affect scope, 
cost, schedule and quality of the project. A cause may be a requirement, assumption, 
constraint  or  condition  that  creates  the  possibility  of  negative  or  positive  outcomes.  
Risk management is not a separate project office activity signed to a risk management 
department but rather one very vital aspect of project management and integrated to 
all knowledge areas. Risk planning is a key process where project team ensures that 
the degree, type and visibility of risk management are commensurate with 
organization objectives. Main document in risk management is the risk register which 
is updated throughout the project life-cycle. Risk identification and analysis is good to 
be done together with the project team and experts to be absolutely sure that all the 
risks have been identified and proper response plans have been taken. (PMBOK, p. 
275-290, 2008, Kerzner, p. 746, 2009) 
 
Qualitative and quantitative risk analysis prioritizes the risks and their probabilities 
and then numerically analyzes the effect of identified risks.  Once the risks have been 
analyzed and gathered, by using different tools and techniques such modeling and 
simulation, a risk response plan is created. In this plan every risk is assigned to a risk 
response owner who then becomes responsible for agreed-to and funded risk 
response. Different response strategies are avoiding, transferring, mitigating or 
accepting the risk for negative risks and for positive risks exploiting, sharing, 
enhancing or accepting the risk. The gathered and analyzed risks are then monitored 
and controlled to check if the project assumptions are still valid, if the risks have been 
changed, if the risk policies have been changed or if the contingency reserves should 
be modified. (PMBOK, p. 290-308, 2008) 
 
1.2.9 Project procurement management 
 
Last of the knowledge areas is the project procurement management which involves 
the suppliers and external purchases to the project planning. Supplier selection, bids, 
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quotations and agreements are major part of the procurement management. 
Procurement management includes the processes necessary to purchase or acquire 
goods, services or results needed from outside the project team. Procurement can be 
defined as the acquisition of goods or services and always involve two parties with 
different objectives. Good procurement activities can increase the company 
profitability by taking advantage of quantity discounts, minimizing cash flow 
problems etc and therefore is often centralized function. Usually procurements are 
done by the project controllers or by strategic purchasers but in also many cases the 
project team and project manager together with the project sponsor are selecting the 
suppliers. Procurement management includes the contract management and change 
control processes required to develop and administer contracts or purchase needed 
orders. It also includes administering any contract issued by an outside organization 
that is acquiring the project from the performing organization. (PMBOK, p. 313-343, 
2008) 
 
Plan procurements is a process of documenting project purchasing decisions, 
specifying the different approaches to purchasing and identifying the potential sellers 
of product and services. In the beginning process, conduct procurements, the seller 
responses are obtained, sellers selected and contracts awarded. In the monitoring and 
controlling part of procurement the seller’s performances are checked that they meet 
the requirements and that the buyer performs under the defined terms of the legal 
contract. Each procurement need to be formally closed and such administrative 
activities as finalizing open claims, updating supplier records are among them. 
(PMBOK, p. 313-343, 2008) 
 
1.3 Transformational leadership theory and prospector, analyzer, defender and 
reactor type of organisations  
 
Miles and Snow (1978) defined four different types of company groups called 
analyzer, prospector, defender and reactor. Defender type of organization is 
organization that has a relative small product-market focus and usually those 
organizations are operating in small and stable niche markets. Organizations main 
engineering challenge is to achieve competitive technological efficiency and function 
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at their best in stable market environment. The risk of technological obsolescence is 
time to time present when the organization focuses to keep the market share and stay 
ahead technologically its market rivals. (Miles and Snow, 1978) 
 
Prospector types of organizations are organizations that continually search for new 
market opportunities and develop new products/services to attract new customers and 
markets. Unlike the defender type of organization, the organization faces a risk of 
extending its operations in too many markets and faces the problem of not being 
dependent on any one technology. (Miles and Snow, 1978) 
 
Analyzer type of organization shares the characteristics with prospector and defender. 
The aim of these organizations is to minimize risks and maximize profit opportunities. 
They constantly exploits for new niche markets to conquer and face the risk of 
maintaining the efficiency in the remaining markets due organization is constantly 
seeking for new market opportunities. (Miles and Snow, 1978) 
 
Reactor types of organizations do not have a clear strategy how to react to the changes 
and mainly act on ad hoc basis. In the case studies of Takala et al (2007) the reactor 
type of organizations are left apart due reactor type of organization does not lead to a 
consistent and stable organization. (Takala et al., 2007) 
 
Researcher Bass (1997) is the creator of the theory behind the transformational 
leadership. Bass defined transformational leadership as how the leader affects to the 
followers. Bass has noted that transformational leadership is based on moral aspect 
and categorized it into four components which are idealized influence, inspirational 
motivation, intellectual stimulation and individualized consideration and three moral 
aspects which are the moral character of the leader, ethical values of the leader and 
morality of the processes of social ethical choice and action that leaders and followers 
engage. (Bass, 1997) 
 
Leaders transform followers by increasing their awareness of the task value and 
importance, get them focus to organizational and team goals and activating their high-
order needs. The followers feel trusted, admired and respected and they are derived to 




Takala et al presents a sand cone model based on the theory of Bass and deep 
leadership which is presented in the figure 1. It represents cumulative layers of 
manufacturing performance dimensions and implies an idea that companies need to 
develop their company performance in certain stages to be competitive. The direction 
of the performance development should be started from quality, followed by delivery, 
and then flexibility and finally cost effectiveness, due cost and finance benefits are not 
achievable if the non-financial aspects are in shape. (Bass, 1997, Takala et al., 2007) 
 
 
Figure 8, Sand cone model 
 
Even further developed model of the sand cone model is the “running vehicle” model. 
It is based on deep leadership where overall affecting factors of the company 
environment are integrated. Leaders of the “vehicle” play the vital role as drivers of 
the organization as the strategy of the company is the engine and resources play as the 





Figure 9, “Running vehicle”, holistic model to integrate manufacturing strategy and 





Project management is a very broad aspect and profession and has many 
characteristics that are similar with normal management and leadership theories. 
Project management is a set of skills from several knowledge areas combined and 
project managers need to have a very broad set of skills to successfully manage the 
projects. This is especially true in Russia where the business environment is probably 
one of the toughest and most challenging for Western project managers. This study 
tries to find key differences and answer questions how to overcome certain project 
management challenges when operating projects in Russia. Answers to questions that 
how the  PMI global  standards  differ  from Russian  project  environment  is  given  the  
most attention. This work will not fully cover all specialties or challenges of Russian 
projects, but will touch most of the main knowledge areas in such detail as it is 
possible in this graduate work framework and time schedule.  
 
Way to find answers to graduate work project management related objectives, matter 
is studied from three different aspects. First aspect is to find answers from academic 
publications and project management books about the subject to give more 
academically proven facts about the study subject. Set of publications written by both 
Russian and Western scientists and project management practitioners is analyzed and 
explained in this study. To limit the research into manageable range, the PMI global 
standards were kept as the framework for the analysis.  
 
Second method to get practical current knowledge about project management 
challenges in Russia, a group of experienced expatriates working in Russia was 
interviewed. Based on the answers from the group analysis and conclusions were 
done. The group interviewed is relatively small (10 persons) so the answers 
represented in this study can’t necessarily kept as a standard. Nevertheless the study is 
based on finding the main differences how Western project management differs from 
Russian projects, so this group of specialists working everyday with these issues, is 
the best possible group to give such answers. Most of the experts come from 
construction and design environment as does the case study project so the results in 
this study are fully comparable with each other. 
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Last study method for project management in Russia is the case project “Greenfield 
factory construction in Russia” where the project manager’s own observations are 
recorded and compared with theory and experts answers. The project management 
team of the case project is also interviewed and their answers are analyzed in this 
study as well. The group of Finns and Russians are interviewed both about project 
management as about transformational leadership and their input is one source for 
results as well.  
 
Transformational leadership survey, based on the method created in University of 
Vaasa, was done to the whole project management team. These results are analyzed in 
the last chapter of this study book. As the main objective of the graduate work is on 
project management these analysis are relatively short and give certain direction for 
future studies about the subject. Based on the results from case project team, answers 
to effective team building and differences in leadership and manufacturing strategy 
thinking between Russians and Finns are given and analyzed. The study was done to a 
relatively small group of people so the answers in this study book can’t be introduced 
as facts. More studies about the subject are needed before making final conclusions. 
Nevertheless this study gives a reasonable accurate aspect how the two nationalities 
differ with their answers.  
 
Both the project management and transformational leadership results are introduced in 
the second part of the study and then in the last part of the graduate work wrapped up 






3. RESULTS: PROJECT MANAGEMENT IN RUSSIA, 
OBSERVATIONS AND FINDINGS FROM FIELD STUDIES, CASE 
PROJECT AND INTERVIEWS 
  
This section of the study shows the results of the questionnaires and interviews that 
were done. In this section the results are being analyzed in the same context and given 
direct answers if and how the project management differs from Western projects in 
Russia.  This  part  of  the  study  also  gives  some  answers  to  project  managers  how  to  
prepare themselves to handle these differences.  
 
Russia is a challenging market and it has its own specialities and characteristics to be 
taken into consideration. To make proper conclusions, a group of expatriates with 
substantial experience, more than 60 years total, from Russian business and project 
management was interviewed. Experts were given a questionnaire to compare first the 
project management knowledge areas to a Russian practise and give comments which 
areas  need  special  attention  and  what  is  different  to  Western  projects.  These  expert  
judgments are then in the same context combined with field analysis from literature 
and observations from the case project to give best possible view of the subject. 
Below all nine project management knowledge areas are analysed based on expert 
judgment, case project and literature.  
 
3.1 Project integration and scope management  
 
Expert Judgment  
 
According to the experts and managers interviewed, project management in the 
Russian projects should be still in the hands of Western expatriates as the project 
management profession or knowledge is not yet that widely spread in Russia. What 
was interesting they also mentioned that all project teams should contain local 
Russian experts as without them the communication with local authorities and other 
stakeholders is difficult or impossible. Local specialists are also needed also due to 
fact that Russia has that much special characteristic that can’t be managed by 
foreigners. All the experts emphasized the importance of knowing the way of working 
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and business culture in Russia and having reliable project team members in key 
positions. According to experts project change management exists in Russia and 
contracts are usually followed by Russian parties. The main difference in change 
management process according to experts is that in normal business case client 
expects that with the given fixed price “everything is included” and that many change 
orders are then handled un-formally as they occur. One technical director even 
suggested that special change manager should be hired for handling the needed papers 
and change management processes during project execution phase. 
 
According to most of the project management specialists scope management is 
recommended to be managed by Western experienced project managers as the 
Russian way of managing the scope is not formal and refers to the idea that after 
contract is signed, no changes to the scope are allowed or even expected as change 
requests often required a lot of bureaucracy. The scope is sometimes impossible to 
change as there might be a need to start some authority approval processes again and 
therefore at least Russians prefer handling all scope changes un-formally. As this is 
seldom the case, special attention to the scope management and use of expertise is 
needed by project managers in Russian projects. Scope management reflects of course 
directly to time and cost management as the un-controlled scope will eventually lead 
to changes in these two. The experts also advised project managers to spend enough 
time to finalize the needed initial data for the project before signing the contracts and 
freezing the final scope. Almost all experts mentioned that if the initial data is not 
correctly collected and received before project execution, there will be inevitable 
delays. 
 
Project planning in Russia is not very common yet or at least it’s not done according 
PMI standards but exceptions of course exist. Closest reference to a project 
management plan in Russia is document called POS (project organisation plan) which 
is normally an annex to a contract but is not updated along the project as the project 
management plan. This document is of course better than nothing but if the project 
changes will be followed efficiently, this document needs to be updated accordingly.  
 
All experts agree that the management style in Russia is the one biggest difference 
between Western managers. As in Finland and other Western countries the 
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management style and decisions are done horizontally, as in Russia it is vertical and 
all big decisions will be done by the top managers only. This might speed up the big 
decisions but will create problems in the operative level such as in the project 
manager level decisions. For managing the project team project manager and project 
team  need  to  fill  many  mandatory  protocols  and  act  of  works  to  prove  to  Russian  
managers that work has been done. This is yet another factor that slows the project 
decision making and execution as the Russians are afraid of informing anything out of 
their scope of works and place huge efforts to show that some works has been done 
whereas Finns tend to focus more to results. One administrative challenge is also the 
fact that Russians never want to sign any protocols or use the stamp to formalize the 
meeting minutes or decisions. These signed documents are often the only way to get 
some decisions approved by the top managers. It has also become evidence that the 
presence of company top managers frequently is very much needed to push project 
decisions forward. Without top management meetings the Russian project team would 
not even consider meetings with the Finnish partner or consider working for common 
goals.  
 
Case project  
 
Observations from the case project do support the answers given by experts. 
Bureaucracy slows decision-making, Russian team members do not want to make 
decisions  or  sign  protocols  etc  as  they  are  afraid  of  their  superiors.  Finnish  project  
management team needs to prepare all protocols and proposals for upper management 
as the fear of making mistakes is extremely high for Russians. Business plans and 
project management plans are not read yet understood by the Russian counter party as 
they do not understand why such documents need to be done in the first place neither 
they have not been formally asked to read or comment the documents by their 
superiors. This just shows that the project management profession is not yet spread in 
Russia and the projects are still run from upper management and no decision making 
power is giving to the acting “project managers”.  
 
Change management is  also different to Western projects as the change orders can’t  
be accepted within the project management team neither with the key stakeholders 
within a reasonable short timeline. Almost all change orders need to be accepted by 
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the  higher  management  and  explained  in  such  level  of  details  that  they  are  ready  to  
make a decision without new explanations. Lack of such change management process 
of course slows the project and creates more administrative work for the project team. 
Project scope was formally signed when the decision of the project was done by the 
parties but eventually the parties understand the scope differently making the scope 
execution somewhat difficult.  
 
Best lessons learned from the case project relating scope and integration management 
has been to know the importance of key stakeholders, learn their interests and fulfil 




Project management theory and methodologies are not yet fully spread in Russia, 
according Dr Voropajev. He explains though that there are “thousands of young 
students with talent and interest” for project management in Russian universities. In 
order to spread the profession, the state needs to add project management as official 
field of studies to a state professional qualifying list of specialities. There is certainly 
a need as Aleshin explains that process from central planned to a market economy has 
initiated a high demand for project and program implementation in Russia. Russian 
government state that about 60 000 projects should be implemented during the next 
15-20 years. According Voropajev the tendency is very positive to get state programs 
to certify qualified specialist to promote project management in Russia at the moment. 
This would still not happen fast but as more and more people get certified and learn 
about the profession, the possibilities to find skilled project professional to foreign 
projects increases significantly. (Voropajev, 2005, Aleshin, p. 207, 2001) 
 
According to Finnish–Russian chamber of commerce experts, almost all Russian-
based business difficulties come from bureaucracy, customs, permits, and language 
and time schedule areas. SVKK also confirm the fact that in Russian companies, the 
top manager has still the ultimate power and decision making responsibility. Average 
Russian General Director needs to sign hundreds of documents even though there had 
not been any financial activities inside the company. Another interesting fact from 
SVKK is that the company stamp itself is still very important for signing official 
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papers in Russia. The company stamp need to be round and in many projects the 
project team should get its own stamp with company logo to make official documents. 
Finnish companies need to understand that even though project manager and project 
team are suitable for handling the project and making the decisions, the company top 
managers need to be present from the beginning to the end of the project! Relations 
start from the top and play significant role later in execution phase of the project. If 
the top managers give permissions, formal or un-formal, to project manager and 
assign him/her to lead, the everyday management of the project comes easier.  
(SVKK, p.82, 99, 157, 173, 2009) 
 
3.2 Time management  
 
Expert judgment  
 
In the AEB seminar in Moscow, the project managers highlighted the importance to 
manage the time schedule effectively and have several back-up plans in place. 
Russian projects are in this time respect very hard to manage and the contingency 
reserves for the time need to doubled or tripled, before company makes the final 
investment decision.  Time schedule is influenced mostly by the bureaucracy and 
external influencing from Russian stakeholders. Biggest time consumers and risks are 
the  permit  approvals  which  are  different  in  each  area  of  Russia  and  businesses  and  
need to be examined by specialists in each case. Interviewed experts also mentioned 
contingency reserve figures ranging from 30 % to 50 % which is actually a huge 
figure but well underlines the facts that time management and keeping schedules is 
often impossible in Russia. One director mentioned that Russian mentality is often 
slowing  the  projects  significantly  as  Russians  do  not  see  time  as  a  value.  It  has  no  
meaning for them as it does for Western employees. Therefore experts suggest hiring 
Russian employees to projects that have experience from working in Western 
enterprises as they know what is expected from them to meet project schedules. 
 
All experts share the view that proper planning according to best practices is vital to 
have any success in project management in Russia. Time schedule needs to be first of 
all realistic and consist time allocated carefully for preparation, design, approvals 
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implementation, testing, start ups and handing over. Also back-up plan for unexpected 
stops in the project is needed in every project plan as it is common that projects will 
be stopped for certain periods. From the questionnaires to the Russian specialists key 
point relating to the time management are the facts that the permit processes are in the 
hands of authorities and need to be managed each case personally by the project team 
or  external  specialist.  A  start-up  time  in  a  Russian  project  is  usually  very  long  and  
complicated, but the work execution on site or office can often be much shorter, due 
to longer working hours and cheaper labour. A fact when working in Russia is that not 
all  permits  or  approvals  can  be  got  in  time.  It  is  common  to  start  for  example  site  
works without official permits to save time. This is not recommended by the experts 
as it increases tremendous risks if some safety hazards etc will occur. Some figures 
from construction business state that some 50 % of projects are started without having 
all the needed permits for project execution.  
 
Case project  
 
Time management and keeping schedule is hard in Russian projects as the schedule 
can be affected by so many different factors. Often unexpected external factors delay 
the project where the project team cannot have any influence to make corrections. The 
case project has suffered from many of the same factors mentioned by the experts 
such bureaucracy, approval processes, slow decisions, project team lack of interest, 
low education, lack of professionalism etc.  
 
Use of PMI tools and techniques helps project managers to have several back-up plan 
documents but unfortunately these tools can’t be much shared with Russians. 
Russians do not have the same software or tools as the Finns have so sending 100 
page of Microsoft Office Gant charts by fax is not a feasible solution. In the case 
project, the project manager prepares often 2-3 different schedules in different 
formats: one for Finnish team members, one for management and one for Russian 
team members. This of course also increases the work load for project manager but is 








According to President of Russian PMI chapter, Mr Liberzon, main differences to 
PMI theory and practise in Russia are in scheduling and resource planning. He 
explained in his publication that project management tools were very sophisticated 
during Soviet times due to high-skilled mathematicians and programmers who 
developed algorithms for project scheduling and resource management but as there 
was no competition in the markets neither interest to gain better results, these tools 
were not used. Liberzon criticises PMI for not providing accurate tools for lower level 
managers for resource management where the matter is in his words the core issue. 
Liberzon writes that especially in the construction industry all planning is based on 
federal, local or other norms/standards which refer to productivity, costs and materials 
per unit of activity. He places a lot of effort to explain that the project planning can be 
achieved only by following these norms to calculate correct resources and time 
schedule. This is one good example how the old Russian way of working is still 
affecting the project management in Russian companies. Liberzon explains also about 
having negative experience with PMI proposed American project management 
software. He explains that all such tools should be modified according to Russian 
norms and standards. (Liberzon, 2010) 
 
According to a publish by Etelä-Karjalan ammattikorkeakoulu (EKA), in construction 
business the investor needs in average 20-30 different approval, permits, stamps or 
signatures from authorities, not depending of the size of the project to manage the 
project officially. The amount of time and resources need to planned accordingly and 
EKA gives a rough estimate of 2-6 month for the approval process. All key permits 
such fire safety, land plot and energy permits are mainly handled by state authorities 
with permission and power to stop all works if their recommendations are not 
followed. There are many cases where the project itself is scheduled to last few 
months but is still delayed years due to bureaucratic procedures with the authorities. 
As an advice to the permit processes from the experts is to use local expertise to 
handle all the permits and place enough resources to handle these and still expect to 
have delays in the process. Nyberg writes in his article that companies need to have 
special so called GR specialists (government relations) to be responsible to have 
correct relations with the right people to secure investments going according to plans. 
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He explains that even though Russia is a market economy, significant investment 
projects are impossible to perform without political influence. Business leaders need 
to be serious when investing and spend enough time for planning the investments and 
know the right people from the beginning, especially in the local level. (EKA, p. 11, 
26, 2011, Nyberg, p.3, 2010) 
 
3.3 Cost management  
 
Expert judgment  
 
In a seminar organised by AEB, “How to build a manufacturing plant in Russia”, 
group of experienced and licensed project managers, discussed about the challenges in 
Russian projects. Main points from their presentations regarding cost management 
was that in Russian projects the contingency reserves need to be at least three times 
higher than in normal projects outside of Russia. This is due very un-predicted extra 
costs that can come from state/local authorities, land owners, energy companies and 
other stakeholders. It is important to allocate this money already in the feasibility 
phase of the project due during execution of the project the funding is many times 
more difficult. Such costs cannot be predicted precisely and there is no exact rule how 
to manage these except to prepare certain cost reserve. Russia has few special 
economical zones which have more structured way to support investments but in 
biggest part of Russia the extra costs are occurred from local factors and 
circumstances. The budget risks can be significantly reduced by investing to these 
special zones. The interviewed experts also shared the view that the contingency 
reserves should be much higher than in normal projects, even 10 % of the total 
investment sum was mentioned. Experts mentioned that reserve money is needed 
mainly for bribes, authorities, energy permits and contracts, partners, suppliers and 
change orders just to mention few. (AEB, 2011) 
 
Same  experts  in  the  AEB  seminar  also  explained  that  corruption  is  still  one  of  the  
characteristics that can’t be avoided in Russian projects or when doing business in 
Russia. The group gave stunning report that none of the projects they had managed in 
Russia (total of 100+) was succeeded without corruption. This same unpleasant issue 
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was also discussed in the global finance forum in St. Petersburg where the global 
investors were asked to mark biggest challenges in investing to Russia. 45 % of the 
investors marked corruption as the number one challenge in Russia. Corruption is not 
only a problem for businesses, its everyday problem for Russian citizens too. A study 
made by economic ministry of Russia revealed that half of the Russian population has 
been to a situation that a bribe was needed to solve a problem or situation. Half of the 
people answering the survey also knew when this behaviour is expected and how to 
react. Common bribery situations in everyday life are at hospitals, getting to a 
university or kindergarten etc. In business environment most popular answer for 
bribery was to authorities (tax, construction, permits, energy etc) and land 
registrations. In a book by Suorsalo et al. it is mentioned that in business the average 
bribe, in 2007, to be paid to authorities was 135 000 dollars as in the beginning of the 
decade it was “only” 10 000 $. In the same context the writers say that in business life 
47 % of Russian businessmen admit using bribes as a way to improve the business 
and  project  success  and  50  % of  the  respondents  see  it  acceptable.  In  a  seminar  by  
world economic forum it was discussed that the corruption still undermine the 
business and economic development in Russia and fighting corruption requires 
cooperation among business, government and civil society. Some positive signs are 
still there as the Russian government has tried to fight against the corruption under 
President Dmitry Medvedev and has been taking several steps to fight corruption such 
signing OECD anti-bribery convention in May 2011. The results remain still to be 
seen.  (AEB, 2011, Finnish embassy newsletter, 9-23.6.2011, Suorsalo et al, p.125, 
2007, WEF, 2011) 
 
Expert interviews also reveal the importance of the cost management. Many of the 
experts suggest hiring one or two specialist to handle the cash flows and “extra 
expenses”. One financial director explained that budgeting in general is not common 
in Russia as Western companies see it. Five year plans or similar company initiative 
are not seen valuable as companies do not look that far in their business operations. 
This expert should know Russian law, Russian tax - and financing rules and handle all 
money transactions. One managing director explained that the one biggest reason for 
budget increases is the fact Russians want to save money in a short run and choose the 
cheapest suppliers etc. There are often own interests involved and money transfers 
can differ a lot from what is reported. This will evidently, in Western higher quality 
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projects, leads to bad quality and ultimately to higher costs. As 80 % of the budget is 
fixed already in planning phase, such changes during execution phase will be costly 
and time consuming. Russians live in a moment and still even the bigger Russian 
international  companies  do  not  want  to  invest  for  longer  period  and  tend  to  prefer  
getting only short wins. One director explained that this fact alone will make sure that 
Russia can never compete in foreign investments with China, as investors are often 
looking the long term benefits when entering the new markets.  
 
Russian rubble is often the only currency to be used in all money transactions inside 
Russia. Rubble fluctuation needs to be calculated carefully when making the business 
case calculation. Having rubbles in cash is also often a must which then requires the 
project  team  to  be  responsible  of  the  safety  of  the  money  as  well  as  getting  proper  
invoices when the money is spent. The inflation is also a huge factor to be considered 
as the inflation in Russia has been in a level of 8-10 % annually. Experts say that 
many projects, due to delays, have been forced to stop as the inflation has eaten the 
original investment funds. One interesting fact from construction business was that 
often the projects are only partly invested and covered as the Russian’s tend to receive 
more investment funds during the project execution by either finding customers or 
new investors. Such behaviour is risky for Western companies as investment 
decisions  need  to  be  based  on  existing  funds.  There  are  examples  of  projects  where  
the project has been started and ended due lack of investment money from Russians.  
 
Case project  
 
Observations from the case project also reveals the facts that cost management is very 
vital and challenging part of Russian projects and needs special attention especially 
during planning phase of the project as then it is still possible to affect many budget 
decisions! The contingency reserve needs to be a lot higher than in normal projects 
and the management need to be aware of the possible occurring costs and risks 
involved.  Best  way to  calculate  correct  budget  and  amount  of  contingency  is  to  use  
experts from the business area and from the same Russian region where company is 
investing and use their knowledge already during the feasibility phase of the project. 
Investing to reliable consultants and spending few extra dollars in this phase will 
definitely bring the money back during project execution. By doing this, companies 
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might even prevent themselves for making the investment or at least get the facts 
correct where and how the budget is calculated. This same fact was explained also in 
an article about Finnish companies performing in Russia that they have had to hire 
special Russian experts to handle their taxation and invoices to meet local standards 
as those differ a lot from Finnish way of working and as cost management is so vital 
part of success. (Tietoviikko internet page, 2011) 
 
The budget calculation should be done together with the Russian counter partners as 
the budget can be as detailed and accurately done, but will gain no trust, if the Russian 
side is not consulted. Russian companies tend to have very strict internal procedures 
for cash transfers and approving invoices. The finance division and top managers are 
the only instances, who can actually give any comments to budget or money related 
issues. Therefore in many fast needed decisions within the project team can’t be done 
relating money, if the decisions need to be done from the top each time. In general 
Russian companies are very strict and professional with the money and do understand 
the cash flow, productivity and payback calculations as Finns do. The biggest 
difference is the fact that Russians value money more in a short run and do not want 
to invest for long payback time projects easily. In a large multimillion euro projects, 
such the case project, the budget need to be calculated also for the anticipated 
inflation rates as it eats currently 10 % of the invested funds per annum.  
 
One fact about using of PMI tools and techniques in Russian projects is that no such 
tools should/can be used at least with Russian partners. Project manager can report 
with such tool to Finnish management and within Finnish team members, but not to 
external Russian stakeholders or team members. Cost baselines, budget at completion 
or earned value calculations do not give any value for Russians and often just brings 
extra confusion to the team. Russian companies stick to the idea having separate 
divisions for each discipline so often the project team members are not allowed to 
discuss about the money issues at all. This of course slows the decision making and 











One interesting feature from SVKK was the fact that almost 30 % of all money cash 
flows  in  Russia  are  still  cash  based.  Project  team  needs  to  find  a  way  how  to  have  
certain amount of cash available for such suppliers and explain the facts to the 
Western management why such procedure is to be used.  (SVKK, p.81, 2009) 
 
In  an  article  of  Liberzon  et  al  the  writers  claim  that  nearly  all  phases  of  project  
management  differ  from  PMI  theory  especially  in  design  and  procurement.  Writers  
refer to specific Russian reference books that define clearly expected amounts for cost 
components (manpower, material and equipment cost) and resource usage. Due to 
high inflation rate the cost estimates need to be updated quarterly which then leads 
budget recalculation and adjusting the cost baseline. This differs quite a lot from the 
PMI  theory  as  the  cost  baseline  should  remain  the  same  and  the  changes  to  be  
monitored against it. Writers claim also that all project budgets should be calculated 
using actual cost of material units, resource work hours and other expenses. He writes 
that Russian project managers often wonder how their Western colleagues can 
manage  their  projects  without  using  physical  values  (tons,  meters,  quantities,  etc.).  
According  to  Russian  PMI  chapter  also  the  usage  of  project  resources  varies  at  the  
different project phases and the forecasting that accounts for these differences is 
considerably more accurate than the methods of earned value analysis which is often 
proposed by PMI to be the main tool to be used. The big difference to normal Western 
project environment is that in many projects such data is not available and need to be 
estimated by the project team case by case. Such way of working reflects to Russian 
construction business where it is still very common that some specialised company 
pre-calculate all costs for the project before bidding process so there will be no 
discussion about the price as it is pre-determined. This calculation is called SMETA 
and is still widely used in all businesses in Russia. Nyberg criticises in his article the 
Russian outdated norms and standards, especially the GOST standard, as it is in many 
projects causing problems as new technology can’t be applied due the fact that GOST 






3.4 Human resource management  
 
Expert judgment  
 
Most  of  the  experts  share  the  thought  that  HR  management  is  very  different  to  
Western HR best practices. Labour law in Russia is very favourable for the employees 
and differs significantly from Finnish practice. Experts are advising to spend enough 
time to check the employee backgrounds and use experts HR people to make the 
labour contracts. It is common that Russian employees refuse to do certain tasks in the 
project as those are not mentioned in their labour contracts. Also the weekly/daily 
hours are followed carefully. Rewarding of employees in the lower levels is not very 
common  yet  and  often  employees  know  exactly  what  the  whole  team  earns.  Job  
rotation on the other hand is very high making rewarding and salary increases for 
good employees more common nowadays. Russian employees prefer working with 
Western companies due regular payments, often better salaries, better bonus schemes 
and flexible working hours. Foreign project managers with Russian subordinates are 
expected to be “the boss” and give direct orders and create a clear hierarchy to the 
organisation as in normal business case all Russian’s want to report directly to the 
highest possible boss. Russian’s value team building activities and education 
possibilities a lot so foreign project managers can increase the job satisfaction with 
such actions. One technical director even emphasizes making fixed schedules for such 
occasions every 3–4 months and asks the team members for advice and trying to 
avoid alcohol drinking in these events.  
 
Delegation of tasks in the operative manager level is often limited as managers do 
want  to  keep  the  knowledge  within  themselves  and  even  often  trying  to  do  all  the  
works of their subordinates. This relates to the fact that Russian managers often want 
to hire less competent subordinates than themselves to keep their positions. It is not 
un-common that in the job advertisement such for assistant certain measures, sex and 





Case project  
 
Many everyday difficulties within the case project team come from the lack of proper 
HR management. The Finnish management team does not have direct Russian 
subordinates from the business partner’s side making the delegation utmost 
impossible. To have Russian team members participate a meeting, to travel or execute 
a task, a letter to their managers is required who then delegates the tasks. This of 
course makes delegation slower than for Finnish team members. The matrix 
organization structure works quite well in Finnish companies, but not in Russia. The 
case reveals that the key team members working in a project should be in a direct 
command  of  the  project  manager  and  only  one  person  should  be  in  charge.  The  
project manager should have the right to hire and fire the employees. Difficulties 
occur also when the given project team members are not committed to the project and 
might work only 5-10 % of their time in the project. As in Russian companies all 
main divisions such technical, finance, legal and construction have their division 
managers and their preferred projects, Russian team members below need to act 
according to their “favourite” projects. This means that the project manager, in order 
to get some tasks done, need to personally try to influence the higher managers to 
release their resources to spend more time for the project. Due cultural and language 
barriers this is many times purely impossible.  
 
Use  of  PMI  tools  and  techniques  such  responsibility  assignment  matrix  or  team  
building methods can be used with pretty good results in the case project. The more 
accurately  the  tasks  are  given  and  specified,  the  better  the  result.  The  problem  that  
occurs from very accurate task specification, especially for Russian team members, is 
that no self-driven thinking or problem solving can be expected from employees and 
also this requires a lot of effort from the project manager. Also a sad fact is that the 
employee turnover has been critical in the case project for many key Russian people 
from counter partner’s side. In twelve months time there has already been 3 different 
project managers, two new head lawyers, new technical and construction manager. It 
is understandable that with such turnover rate the project execution comes difficult as 




Different rewarding methods such bonuses, salary increases and business dinners are 
used to increase the job productivity with the Russian team members. Money seems to 
be the factor leading to immediate fast results, but tend to be only temporary solution. 
For Finnish expatriates the labour agreement issues were slightly different than in 
normal company procedures as separate agreements were needed in Russia to meet 
the local labour law and also the working permit process took quite significant 




According to Neumann International human resources is the biggest critical business 
issue for multinationals operating in Russia, and it will only get even tougher. Human 
resources are the greatest positive factor for Western companies operating in Russia 
and the greatest operational challenge to business in Russia. Neumann gives some 
interesting thoughts that the best Russian employees are regarded as those who were 
about 20-25 years old in 1991. These people as a generation were well-educated under 
the Soviet educational system, but were not influenced by the Soviet ideology. As a 
result, these people are more open to new ideas and training than their older peers, 
and were willing to work extremely hard for moderate salaries. According to 
Neumann there was still a change since 2004 as Western companies have noted 
deterioration in the quality of employees they were employing in Russia. The broad 
consensus today is that the quality of staff has eroded. (Neumann, 2010) 
When acquiring the team and hiring Russian personnel one needs to remember that 
Russian labour law is very bureaucratic and needs to be followed by the book. Labour 
contract are very detailed and consist many pages and each and every change in the 
job description need to be documented. Job description itself is to be explained in 
very detail as the employee can refuse of work if the job task is not mentioned in the 
labour contract.  Gleiss et al. explains that an employment relationship arises between 
an employee and an employer either on the basis of an employment contract or, in the 
absence of any written employment contract, upon the actual commencement of work. 
An employer is obliged to conclude an employment contract within three days of the 
employee’s actual commencement of work. During the period when an employee 
works  without  a  contract  the  Labour  Code  will  effectively  constitute  the  terms  and  
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conditions of the contract. Gleiss et al. define in their book that according to labour 
law a normal working week cannot exceed 40 hours. Any additional time worked is 
classified as overtime, which employers may request only in circumstances expressly 
specified by the Labour Code. In most cases an employer must receive an employee’s 
prior written consent for such overtime work. The general rule is that overtime work 
must not exceed four hours for each employee in two consecutive days and must not 
exceed 120 hours per year. Currently according to the law the first two hours of 
overtime work must be paid at a rate of 150% of an employee’s regular hourly rate 
and subsequent overtime must be paid at a rate of 200% of an employee’s regular 
hourly rate.  Overtime work may also be compensated by granting an employee time 
off in lieu, which cannot be less than the overtime worked. It is to be recognised that 
overtime work is prohibited for pregnant woman, disabled employees and certain 
other categories of employee. Pregnant women, as well as women who have children 
under three, cannot work after 10 pm or before 6 am. According to Neumann it is 
important to keep employees happy and maintain an ongoing dialogue with them to 
build loyalty, and to be aware that the Russian labour code applies to all nationalities 
meaning expatriates too. Probably most important of all, the difficulty of getting rid of 
in-competent employees, and the ease with which good people can leave, means that 
the initial recruiting process is crucial in the beginning. (SVKK, p. 260, 2009, Gleiss 
et al., p.64–65, 2010, Neumann, 2010) 
 
In general, the whole management of the project team Russian members differ 
substantially from Western way of working. Team members expect that manager 
gives then instruction exactly what to do. No own thinking or decision making is 
needed. It is very necessary still today to have a much larger management team in 
Russia compared to the team for a similar project in Europe. Also the middle 
management has been replaced with Russian, local engineers rather than having 
Finnish specialists due to problems with working permits, lack of expatriates 
experienced enough for such work, visas and costs. (SVKK, p.100, 2009) 
 
According to SVKK project manager needs to remember that Russian project team 
members  or  other  managers  judgment  can’t  be  done  in  front  of  others.  Positive  
feedback of course is appreciated regularly. Russian team members do not want to 
take any responsibility as it is not common in Russian business environment. Russians 
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are very afraid of making mistakes as traditionally making errors have been punished.  
Note from SVKK is that the salary level of top managers in Russia has already 
exceeded the Finnish levels so when hiring competent skilled managers, this need to 
be examined with HR specialist as it has an affect also to the project budget. 
According SVKK the base salary plays for Russians the most important role and even 
the smallest increase in salary can affect to a decision to change company. Bonus 
schemes  are  common  within  top  management  but  not  in  the  middle  or  lower  level  
management. On top of salary and bonuses companies can offers training, career 
promotions, company car etc to improve job satisfaction. New trend in Russian 
companies is to offer loans or pension funds to key personnel. Also Neumann report 
about human resources in Russia the salary, bonuses and career opportunities are the 
biggest  motivation  of  Russian  staff.  Fey  et  al.  also  prove  the  fact  in  their  study  that  
performance-based compensation is the single strongest predictor of firm performance 
in Russia. For managers, non-technical training and competitive salary level of the 
firm is positively related with HR outcomes for managers also. They also proved the 
fact that those firms with superior training programs may also experience lower staff 
turnover than companies without. Job security was seen very important for managers 
in Russia so such investments to employee development will be seen as positive 
human resource activity. (SVKK, p. 99, 119, 259, 2009, Neumann, 2010, Fey et al., 
p.3, 4, 1999)  
 
According to Gleiss et al., salaries must be paid to employees in rubbles, and also all 
labour contracts should be fixed with rubble amount, no less than twice a month. The 
date of the payment is fixed by the internal labour regulations of each employer or by 
the employment contract. Employers in Russia wishing to employ foreign nationals 
must obtain a permit for such employment from the migration authorities. Foreign 
employees must also have a Russian work permit obtained by their employer from the 
migration authorities before being allowed to work in Russia. Foreign employees need 
to undergo health examinations in foreign medical clinics. Engaging foreign 
personnel without an employment permit or employees working without a work 
permit may result in various sanctions, including fines of up to 800 000 rubbles for 
the  company  and  its  officials  and  the  foreign  employee.  In  extreme  cases,  the  




3.5 Quality management  
 
Expert judgment  
 
Experts answers deferred slightly in this project knowledge area which is 
understandable as quality is a topic that cannot be directly emphasized with figures. In 
general quality management and quality level in Russia was expressed to need 
improvement to compete with other emerging market economies such China. Russia 
still suffers from Soviet times and huge number of factories, procedures, norms, 
standards, way of working and attitudes still date to time before 1991. Younger 
professionals are showing to have sense of Western quality levels as in controversy 
the older generation does not want to adapt that fast to changing requirements. 
Documented quality norms and standards in general will be implemented often 
without flexibility meaning that fulfilling the documents is many times more 
important than having quality.  
 
One project director wrote that understanding the fact that quality and cost go hand in 
hand is sometimes impossible to understand by Russians. Especially in industrial 
projects the quality supervision need to be doubled or tripled to check that the quality 
levels are met. One technical director explained that daily supervision especially in 
construction projects is essential as investor cannot trust the subcontractor’s reports 
about the act of works or promised quality. He explains that in many occasions such 
daily check-ups have saved millions of rubbles during project execution as even 
hundreds of meters of pipes and cables were lacking from promised/agreed execution 
when checked. Russian investors often settle for lower quality than Western counter 
partners so setting the quality standards and metrics already in the beginning is 
essential. One managing director writes that it is useful, if possible, to always refer to 
some executed projects quality levels to get all stakeholders understand better what is 
required from investor and project execution team. Same director adds that such 
references should be always used also when selecting the partners for projects.    
 
Experts suggest that the foreign expatriates will specify the quality requirements 
during the planning phase. Certain work/work package acceptance criteria need to be 
defined and approved by all stakeholders already before execution phase. This will 
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help project team and parties involved to prevent cases that the quality metrics are not 
met  and  customers  are  asking  additional  works.  This  relates  directly  to  scope  
management and to avoid scope creep all such metrics need to be documented. 
Russians  are  excellent  in  documenting  so  this  will  not  be  an  issue.  Also  a  general  
positive note from experts is that if the quality levels have been documented and 
specified in a level that the Russians understand it, the documented metrics are at least 
tried to being met.  
 
Below pictures, which are from real construction projects, explains that at least these 
project managers did not follow the quality metrics or the quality management was 
totally missing.  
 
Figure 10, Quality management plan not met 
 
Case project  
 
Quality metrics and specific documents to define the quality needs are used widely in 
the case project. Using PMI tools is preferred and useful. Quality assurance and 
control have been defined in the project management plan done by the Finnish project 
manager. The project quality is tried to be ensured by following up the budget, the 
scope and the time schedule of the project. These issues are managed by the working 
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team and followed up on a regular basis to ensure that the goals and milestones agreed 
upon are fulfilled. The project team is reporting on a regular basis to the project owner 
about deviations and raising bigger issues to the company board of directors.  
 
As a rule of thumb only certified suppliers in Russia are used, such design and 
construction companies with SRO license. Additional quality resources will be added 
during the project execution to the team to supervise the quality during execution 
phase. To fulfill the project in an excellent way the project team is scheduling regular 
meetings with all the main stakeholders taking part in the project. By scheduling these 
meetings on a regular basis team will make sure that everyone knows their tasks and 
have  people  keeping  focus  on  the  right  matters  in  order  to  prevent  people  from  
making unnecessary work and raise the cost of quality. Project manager will also 
follow up different tasks on a regular basis by checking up that the tasks are being 
solved according to the schedule and scope. Project quality is one of the key critical 
success factors in the project so Finnish project team has taken a main responsibility 
to educate and assist the Russian partner about the quality needs. The fact that Finnish 
quality requirements are much higher, the project team has spent money and effort to 
train key Russian project team members in Finland and let them see the Finnish 




According  to  Khoo  et  al.,  Russia  has  a  long  way  ahead  to  meet  the  global  quality  
standards and requirements. Quality management was established in Russia during 
Soviet era, when the traditional quality methods were widely adapted in old-fashioned 
manufacturing departments. Khoo et al. mentions that one reason for low quality in 
Russia comes from the Russian management culture which is characterized by high 
Russian power distance, low tolerance to uncertainty, and high appreciation for 
collectivism. The high power distance culture among the Russian people, combined 
with high uncertainty avoidance, has resulted in a pyramid bureaucratic structure, 
which is both formal and centralized. Management do not provide feedback for the 
workers or support the quality management systems leading to a company culture 
where quality does not matter. In such companies the employee empowerment tends 
to stay very low leading to low innovativeness. In addition to that Russian employees 
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are displaying strong resistance to change as well and in many analysed companies 
the lack of workers interest was found to be part of quality related problems. It 
suggested for management for creating inspiration, enthusiasm and motivation for 
getting employees interested in quality related activities, otherwise the quality levels 
and customer satisfactions will stay low. (Khoo et al., p. 264-265, 2002) 
 
Khoo et al. are proposing a total quality planning action for Russian companies to be 
performed where the workforce need to be prepared for changes, shift emphasis to 
total quality management, involve management fully to the implementation in all 
organization levels, focus to customer driven goals, introduce flexibility and 
innovation and create an open communication culture from top to the bottom. Some 
progress  has  been  seen  as  the  Russian  own  National  Quality  Award  (RNQA)  was  
established in 1996 by the government. This award system was copied / modified 
from European quality excellence model. In general it is recognized that the quality of 
Russian products / services, including project management practices, will have a 
critical impact on the success of its crowing economy. Unless an appropriate quality 
culture can be developed to support and sustain total quality management practices, it 
would be ineffective to start implementing it in Russia. (Khoo et al., p. 265-267, 
2002) 
 
3.6 Risk management  
 
Expert judgment  
 
Main risks that are common in Russian projects that have both financial and 
scheduling impact are the commonly known bureaucracy, corruption, authority 
approvals, permits, visas, custom clearance, importation of goods, local mafia, 
stealing of goods by employees and subcontractors, personal interests of stakeholders 
just to name a few most common risks mentioned by the experts. One managing 
director  wrote  that  if  you  know  all  the  risks  and  time  schedules  before  start  of  the  
project, you will never invest to Russia. This tells quite a lot about the risk levels 
when executing projects in Russia. Many experts explain that risk management in 
Russian companies is more every day chaos solving, rather than well planned risk 
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management. Risk management seems to be only responsibility of the management 
and not integrated into organisation cultures. Therefore the risk management for 
foreign companies doing projects in Russia need to use special companies to find out 
the risks involved already during project planning as it should be done. Some 
companies in Russia have developed some risk management reporting for top 
managers and also implemented those practises to project management but it seems 
that these companies are still quite rarely found.   
 
One project director explained the fact that like in stock markets the risk and big 
revenues go hand in hand, therefore often leading lack of risk management in Russian 
projects.  As  companies  rush  to  Russian  markets  to  gain  big  wins  with  any  cost  and  
risk, risk planning not gets done properly. There are exceptions of course and seems 
that Finnish companies are very careful when investing to Russia and want to spend 
enough time to find the risks before making investment decision.  
 
Russians  are  often  aware  of  the  involving  risks  but  not  willing  to  share  the  
information as the companies and individuals want to transfer the risks to foreign 
counter partners or subcontractors. Many risks are related to bureaucracy and 
corruption which can’t be avoided so these risks are often managed by adding more 
time to the schedules. Risk managers also explained that especially in construction 
business a special risk manager/security manager need to be hired to be responsible 
for site security, employee’s background checks and managing the security issues in 
general. The security company selection is one of the most important tasks for project 
team to be done as the backgrounds need to be checked very carefully. On 
construction  sites  it’s  advised  to  add  several  cameras  to  and  warehouses  and  spend  
money to have light at site during summer and winter. Stealing according to 
specialists is higher than anywhere else these experts have had experience working. 
Experts also share the facts that employee safety issues are to be taken seriously. 
Transportation to work place, accommodation with security guards and proper 
insurances were mentioned to improve expatriates safety in Russia. One director 
shared a true story from project site in Russia where a huge delivery of special tiles 
from Finland was stolen from site. A new delivery would take some 4–6 weeks 
minimum.  So  the  risk  response  plan  was  to  place  an  advertisement  to  local  
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newspapers to buy such tiles with such and such price. Tiles were delivered back the 
next day, and further losses in schedule secured.   
 
Below pictures from Russia are good examples where the employee safety is not 
meeting the Western standards. 
 
 
Figure 11, Employee safety not meeting standards 
 
Case project  
 
The use of PMI risk management tools have showed to be very beneficial. Risk 
register and other risk management tools help the project team finding and monitoring 
the risks better. In the case project the project team has took the risk management very 
seriously and have regular risk management meetings every two weeks. All risks were 
gathered during the planning phase, registered and a risk response plan was done for 
each risk. The risks are updated regularly and risk owner is assigned for each risk. 
Risks are categorized by the risk probability and impact. High risks are reported to the 
project steering group and less severe risks are monitored by the risk owners. 
Unfortunately the risk registers in the case project cannot be shared with the counter 
partner due confidentiality reasons but the main risks and risk response strategies are 
of course communicated to key stakeholders as they occur. General note from case 
project  is  that  the  risk  management  planning  is  not  common  in  Russia  and  all  






Aleshin writes in his journal about risk management in Russia that Russian neither the 
foreign companies making projects in Russia do not know the risks involved. He 
explains that risks events that  rise during the project execution, how the risks affect  
the projects, which risks are the most hazardous and dangerous, how risks can be 
effectively mitigated or creating preventive mechanisms for risk management there is 
not yet developed a clear concept. He explains that internal risks are better known but 
external risks such political, instability, changeability of currency etc are now having 
more and more attention and companies are finding ways to increase their project risk 
management knowledge. External project risks are harder to manage by the project 
team as the internal risks so it is quite logical that companies find expertise to prevent 
the external risks occurring. Interesting figures from Aleshins findings is that nearly 
70 % of the risk causes are caused by organizational reasons and some 20 % are 
technical risk causes. He explains that many foreign companies want to invest to 
Russia and build a manufacturing plant etc but do not have the skills making 
construction in Russia as it is often not their key competence area. These companies 
are then influenced by very high risks as they are not in their comfort zone and do not 
know the facts properly. He mentions the same risks that have been discussed in this 
paper before that companies with no idea of construction in Russia will phase the 
risks such reception and leasing of land, getting the permits and others. He also 
discusses about the difficulties for foreign companies having joint venture projects in 
Russia that co-operation with Russian is difficult as cultural aspects, language, 
political systems, education of project team members, religion etc have tremendous 
impact the way of working inside the project. Aleshin gives a valuable advice that 
while considering the reasons for joint venture failures, it is necessary to account also 
for problems connected to cross-cultural differences besides traditional aspects such 
poor project planning, organisation controls etc.   (Aleshin, p.207-220, 2001) 
 
According to SVKK, most risks in Russia are related to project team safety such as 
travelling,  accommodation  and  other  daily  operations.  SVKK  explains  few  cases  
where Finnish companies have been managed to invest to a project and after the 
project is “established” the other counter partner immediately disappears. There are 
cases where the company has not even existing and that even the company facilities 
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shown to business partner have been a set-up. Other more normal cases and business 
risks are that the Russian partner asks to make some special arrangements to permits 
or not going according to law to either save money or time. Later on the counter 
partner is being black mailed to follow the instructions of the Russian partner. 
(SVKK, p. 216-217, 2009) 
 
According to Mr Liberzon, the main problem with the methods described by PMI and 
American risk simulating software’s is their initial assumption that cost and duration 
deviations of different activities are independent of each other. Methods of risk 
analysis should, according him, include estimations and simulations of activity 
volumes, resource productivity, resource availability, etc. Activities performed by the 
same resources have correlated duration and not taking it into consideration leads to 
producing wrong risk simulation results. Assess risks and create optimistic, 
pessimistic and expected estimations of activity duration and volumes, resource 
productivity and quantity, activity and resource cost, calendars, etc. Estimates are 
usually based not only on expert judgments but also on state or corporate norms. 
Liberzon prefers using only the Russian-based software that are taking these local 
requirements into account. (Liberzon, 2010) 
 
3.7 Communication management  
 
Expert judgment  
 
Communications management must be one of the toughest areas in Russian projects. 
Specialists’  advice  is  to  spend  reasonable  time  to  monitor  and  control  all  
communications inside the team and key stakeholders. This means archiving all 
minutes of meetings, protocols and fax’s to certain document bank and having person 
responsible for managing it. Daily and weekly meetings with Russian team members 
are a must to monitor the progress as Russian team members are often proactive. The 
higher ranking people are attending these meetings, the better the people below will 
follow the orders and decisions. It is advised to invite each time the higher superiors 
just due to the fact that they might get offended if this is not done, even though they 
had no intention to participate in the first place. Main lesson from communication 
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methods from experts was that email is not an official communication method in 
Russia. All protocols with importance should be stamped and sent officially as letter 
format to give an impression of urgency and importance. One project manager shared 
a stunning fact from his current project that all emails and protocols were to be 
printed, scanned and stamped before sending them by mail currier to the Russian 
management and as the post office can’t be trusted, the documents were delivered 
physically by the project manager which took some 4 hours / week of his time.    
 
Many experts share the fact that communications management should be build in 
international projects in Russia by the foreign project managers as Russian’s are not 
very innovate and will not communicate without direct orders from their superiors. 
Communications management plan is to be build with care and with the Russian team 
members that they understand the importance of stakeholder management and 
communication in general. It is still common that communication to the top managers 
is somewhat limited and the truth modified. One managing director mentioned that in 
some projects Russian’s hired a person to make false reports to the management and 
hiding the true facts that the project was in delay. This is still possible in Russia as the 
top management is in many companies so high above that they do not have the 
possibility or will to make site visits or give project teams the possibility for face-to-
face meetings.  
 
Relationships play a huge role in Russian business culture. Therefore foreign project 
teams should get some basic training how to socialise with Russians and how the 
business etiquette is managed. Giving speeches, drinking vodka and going to Russian 
sauna are still very big part of Russian business culture. SVKK also explain that the 
dinner etiquette is also very important to know when having business meetings. First 
toast during dinner/lunch will be given by the host and second by the guest. 
Remember that the third toast is always presented to the ladies. As in politics, many 
important decisions are done in personal meetings outside of the office and often 
sealed with a hand shake in a sauna for example. One very high ranking company 
country president explained that the cultural differences management is, according his 
knowledge, the most important virtue to make success in Russian projects. He 
explained that Finns and Russians see things very differently and by understanding 
how Russian see business relations, the success will come. He explained that Finns 
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and Russians have very different meaning for friendship. Finns can call their business 
partners as a friend after the first meeting but Russians call you as a friend only after 
the trust between the two is gained and this can take years. After this trust is gained, 
the formal matters such contracts are often only a formality according to this company 
country president. 
 
Case project  
 
Observations from the case project reveal that communication is one, if not the most, 
critical success factor to manage project properly. Stakeholder register needs to be 
updated regularly and with the whole project team as new stakeholders arise as the 
project continues. Proper and right information sharing to key persons will prevent 
misunderstandings. What is very different from today’s business environment in 
Russia,  at  least  outside  of  Moscow,  is  the  fact  that  email  or  cell  phones  are  seldom 
used by the top managers. All key decisions and minutes of meetings need to be 
documented on paper and signed/stamped by company logo. Email is not an official 
form for making any decisions in Russia. Project manager needs to plan in detail how 
to communicate with each stakeholder of the project. Official letters are often sent to 
get decisions from key stakeholders. Having regular weekly meetings with key 
managers, specialists and Russian team members is often impossible as many team 
members need to have an official permission for leaving the office or even 
participating project meetings. This differs tremendously from Finnish way of 
communications where the initiative usually comes inside the team. Sad fact from 
case  project  is  also  that  the  Russian  team  members  do  not  always  share  correct  
information and tend to lie in order to benefit themselves somehow of the situation. 
This bares again more pressure to the project manager as he/she needs to spend time 
finding out the real meaning and truth in many case.  
 
What comes using PMI tools and techniques the stakeholder register and making 
stakeholder management plan is extremely useful tool as the number of stakeholders 
are often higher and more unpredictable as in Finland. Russians do not see any use of 
using stakeholder register in larger scale or making communications management 
plan so project manager should keep these documents mainly internal and not 
distribute them widely. Pure fact is that not many people speak English in Russia. 
54 
 
This is a vital part of communication management plan how to get people understand 
themselves in a project meetings. Best way is to have only Russian speaking project 
team members, but this is seldom possible. Hiring an independent project translator 
that  both  parties  accept  is  one  solution  to  be  sure  that  things  discussed  will  be  
understood by both parties. The importance of translator is a fact as there have been 
meetings where the translator has not translated correctly and modified the 




According to SVKK, Finns are often in business negotiations too modest and not 
aggressive enough. Russians are verbally talented humans and therefore this is 
expected also from their counter partners. Neither modesty nor silence is virtue in 
Russia therefore these qualities in communication are seen very negative in Russian 
business culture. All Finnish companies interviewed by SVKK say that Russian 
language knowledge is very important and gives basis to deeper communication and 
confidential relationships. Key learning from the studies done by SVKK is that 
personal relationships are the most important thing project managers need to focus 
when dealing with Russian stakeholders. (SVKK, p.86–94, 106, 2009) 
  
3.8 Procurement management  
 
Expert judgment  
 
This knowledge area seems to be the most problematic to manage by foreign 
companies in Russia as many of the risks and issues discussed in this graduate work 
seem to cumulate to procurement management. Procurement means that cash is 
moving and unfortunately often in Russia this means that everyone wants a share of 
that money. One project director wrote quite negatively about the procurement in 
Russia. His opinion was that Russia is generally business-hostile environment, since 
no-one is interested in honest business and procurement can be a real nightmare. 
Finding decent suppliers is painstakingly difficult and you have to remember that no-
one is respecting the contracts. Everyone is also interested in getting their own share 
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of unofficial money. This seems to be true in many business areas but differences 
exists widely as well. Experts advice companies being careful, when selecting the 
subcontractors and business associates and check their backgrounds in each case. 
Background checks are a must as many companies have vanished immediately after 
signing or the contracts and first down payments. Other Finnish or Western 
companies should be consulted when finding new Russian subcontractors. Experts 
advice  to  use  companies  in  Moscow  and  Saint  Petersburg  area  as  these  are  more  
Western and many suppliers are used to work with foreign companies.  
 
About contracts experts advice to pay attention to penalty clauses and payment terms 
especially as Russian companies have tendency to leave projects un-finished if the 
final payments are small. Therefore 10-15 % of the total payments should be 
remained for the last payments and to be paid only after all goods/services have been 
received. Actions relating any work activities can’t be expected from Russian partners 
before the contracts have been signed by all company managers and first payments 
received. It is not uncommon that companies expect even 100 % advance payments 
for their services. Good example from construction industry given by one project 
engineer  who  told  that  they  had  to  change  the  concrete  supplier  at  site  and  needed  
new concrete urgently. The new contract with new supplier had to be signed by the 
company board and approved by several other divisions such legal and finance 
department. After signing the contract the first payment needed to be approved by 
same people and of course paid. The new supplier did not deliver any concrete before 
30 % of the total contractual sum was paid. This process during the heaviest 
construction  execution  at  site  took  more  than  two weeks.  Such  example  shows how 
the Russian bureaucracy can slow things significantly, if not managed properly.  
 
Using the so called “middle-man” companies is also quite common when working 
with Russian suppliers and authorities. Such companies perform certain actions 
relating permit approvals, duty payments, customs, etc and handle the documentation 
and approvals for importation/transportation issues. Such companies are used widely 
also in construction and design business as foreign companies do not know the local 
way of working or know the correct people, especially right authorities. Goods 
importation from foreign countries need to have customs and duty authorities 
involved and experts predict that the usual time for such procedures are 1-3 months in 
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average. When working with Russian companies the trust is a very important for 
business relations. Good relations are usually kept and after few successful deliveries 
and contracts, the long-term business is likely to remain. On controversy, when trust 
is lost it is really hard to improve it. Good business relations are gained only by 
having constant meetings with the company General Director and other key managers 
and this is especially important during first meetings of the business relations. 
 
Case project  
 
Case project observations do not differ from experts opinions. Procurement means 
money and therefore it is not an easy topic to manage especially by foreign project 
team with Russian partner. Selection of supplier and business partners has been the 
hardest part of procurement as Finns tend to select the most qualitative and competent 
suppliers and Russian prefer only their own known companies. This had led to several 
conflicts between parties.  Signing of contracts has also turned to be problematic as 
the contracts need to be approved by so many instances and managers that sometimes 
the whole issue for contract has vanished due delays. Contracts are needed to sign by 
all departments inside the partner company which also physically delay procurement 
and time schedules.  The Finnish project team has created a strategy that it scans 
suppliers continually and checks their references carefully using the mother company 
specialists as a support and interviewing them before letting the counter partner 
company know about these suppliers. This way it is more likely to have quality 
suppliers introduced and selected. Supplier search in Russia and CIS countries has 
become during project execution one of the main tasks for project team to be 
responsible of as some 100+ suppliers services are needed during the project 
execution.  
 
Everyone is also interested in getting their own share of unofficial money. This seems 
to be true in many business areas but differences exists as well. Project team has 
learned that patience and adaptation is the key to success. Bad compromises are not 
solution and only certified companies with solid background will be used. Project 
team is searching mainly local suppliers from the business area to create goodwill and 






According to Finnish–Russian chamber of commerce, the backgrounds of the 
companies need to be thoroughly examined before starting any activities in Russia. 
Special consultants can be used for this work as it might save money and time later. 
Unpleasant cases with Western customers have happened where the companies have 
vanished right after the first down payments have been received. Russia doesn’t have 
a united state register for companies so this background search is sometimes difficult. 
According  SVKK  Russian  counter  parties  are  very  demanding  as  customers  and  
suppliers and can demand and express very clearly their targets and objectives for 
cooperation. Contracts are followed carefully by the Russian law so project team 
should hire legal expertise when making contracts. Project team needs to hire 
consultant to make or then learn themselves the customs procedures for goods coming 
abroad to Russia. According SVKK the customs procedure is in recent years 
stabilised in some areas, but still very unpleasant cases are heard. Russia has both 
custom tariffs law and custom codes for goods. Even though the law exists, the 
practise is very different from that. (SVKK, p.81, 100, 162, 2009) 
 
As experts discussed also Russian companies have very centralised decision making 
and procurement practices. Survey done by Booz&Co in Russian companies confirm 
that 50 % of the companies have centralized procurement functions and very 
dedicated divisions for procurement. According to the same survey  they are still 
behind international best practices on key drivers of procurement performance like 
maximum spend coverage, clearly defined savings targets and incentive systems as 
well as supplier relationships. Booz&Co say that improving on those dimensions to 
best  practice  level  would  allow  Russian  companies  to  realize  additional  5–10  %  
procurement savings. Same study reveal that less than 50% of Russian companies set 
procurement savings targets differentiated by category or supplier. More than 50% 
companies surveyed do not have dedicated procurement system in place to motivate 
the company for better procurement performance. (Booz&Co, 2010) 
 
Gleiss et al. write about the legal contracts that although the Russian legal framework 
has improved considerably in recent years, it remains, in some respects, unpredictable 
and unsophisticated. A Russian court would generally view the choice of English law 
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to govern finance transaction documents as valid if one of the parties to the agreement 
is non-Russian and if it is consistent with the mandatory choice of foreign law rules, 
public policy and imperative norms of Russian law. (Gleiss et al., p.39, 2010) 
 
Gleiss  et  al.  write  about  the  procurement,  in  the  construction  projects,  of  the  land,  
such for construction project, that the following restrictions apply to ownership of 
land in Russia by foreign nationals: foreign individuals and entities are not allowed to 
own land in areas adjoining the borders of the Russian Federation or foreign 
individuals and entities as well as Russian entities with over 50 % foreign 
participation may not own agricultural land. Such land can be leased but with the 
above restrictions, property can be purchased or leased by individuals and companies 
for  their  own  use  or  as  an  investment.  For  leasing  of  the  land  there  are  no  specific  
restrictions by foreign nationals. Leases can be granted for an indefinite period of time 
or for a specified fixed term. A fixed term lease can be long term or short term. Most 
industrial  leases  are  commonly  long  term  (five  to  ten  years).  In  almost  all  parts  of  
Russia the maximum lease term for land is 49 years. (Gleiss et al., p.39, 2010) 
 
The World Bank sees some positive signs in development of procurement in Russia. 
According to WB positive events are developing and a lot of work is done especially 
in methodological and control issues of the public procurement. The best practices 
from Europe have been also widely adapted in Russia. Business has an important role 
to play in fighting against corruption and bad procurement behavior, which often 
takes the form of sales employees paying bribes to procurement officers of public or 
private customers to obtain orders. Businesses in Russia seeking to fight corruption 
adopt  and  require  their  employees  to  sign  codes  of  ethics  or  conduct  with  zero  
tolerance. Corruption is an of course expense for businesses to be reduced to be 
productive. Bigger corporations in Russia have easier task than small business 
resisting requests for bribes as big businesses can help small businesses resist 
demands.  A study made by Bank of Finland unfortunately reveals a fact that despite 
several initiatives have been done to fight the corruption as reforms were mainly 
concentrated to placement of the offers and ignoring the procedures at the later stages. 
But as this means that the control was focused on the formal observance of purchasing 
procedures, with the final results of procurements and fulfilment of state needs left in 
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most cases unmonitored and unevaluated, creating even bigger problems with corruption. 
(WB, publication, 2007, WEF, 2011, BF, p. 19, 2011) 
 
3.9 Transformational leadership results and analysis of case team comparisons 
(Finnish vs. Russian) 
 
A transformational leadership and manufacturing strategy study of the case project 
team was taken and results between Russian and Finnish team members is analysed in 
this chapter. Main goal of this chapter is to check and analyze the differences between 
Finnish team member answers and Russian team members. It is to be noted that from 
the project only the Finnish company employees were asked to fill the questionnaire 
as mixing two companies to the combined results would not bring correct answers. 
Transformational leadership has been studied widely by University of Vaasa so in this 
graduate work the emphasis is place mainly to team building and only few key 
findings from the survey.  
 
Figure 12 below about manufacturing strategy shows the weights of each variable 
according to answers. We can notice that the efforts focus of combined team results, 
both Finns and Russian, is in cost side of the given variables, while flexibility has the 
lowest priority among the compared variables. Anyhow, the parameters Quality and 
Time (Delivery) have quite high importance. The case company is focusing its 
strategy to quality, delivery and cost therefore it is quite logical that those three were 
highlighted. It is positively noticed that the global implementation of the 
manufacturing strategy has been successful in the case company.  
 
Figure 12, Variable weights combined about manufacturing strategy  
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The Russian team members of the case study highlighted the quality as the most 
important factor for manufacturing strategy. When compared to Finnish colleagues 
the approximate same amount was given by Finns to cost as the most important 
feature of company. The reason for such change might be that in the case company no 
factories exists in Russia yet, so the Finnish team members are aware of the fact that 
without cost competiveness the company can’t sell any of its products even though 
the quality would meet or even exceed the market requirements. Very fierce 
competition globally is ongoing when making the survey so it has certain impacts to 
the results.  
 
 
Figure 13, Russian team member results for the manufacturing strategy 
 
 Figure 14, Finnish team member results for the manufacturing strategy 
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Hypothesis from the results can be seen that Finnish team members already know that 
the company is meeting the quality requirements and that the current market situation 
requires cost competition. The Russians haven’t been involved with manufacturing 
activities yet, but the positive sign from the result is that the team members 
understand that the quality requirements need to be met first before customers buy the 
products. In this respect their answers are a positive sign in their learning and 
development path.  
 
According to the combined presented models, the case company is positioned as a 
defender during a normal economic environment, what is detected like the most 
competitive in the current case. Both Finns and Russians came to same result about 
the company positioning. This is also another positive sign of company strategy 
implementation done successfully.  
 
 
Figure 15, Manufacturing Strategy Indexes during a regular and crisis situations 
 
 
In figure 16 below shows the combined leadership index that the employees in the 
case company value. Deep leadership has the highest value among the team. It means 
that team values high involvement into education and training of employees 
integrated to corporate culture and cooperation among employees. Employees are 
expecting high support and experience from their leaders. This result is also positive 
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sign for the case company as it has placed a lot of effort and resources to educate and 
train its employees to world class creating own integrated training programs were 
people and interact and share opinions globally. This places certain responsibilities to 
team leaders as they need to act as example and be communicative.  
 
Figure 16, Leadership index combined 
 
Figure below shows the contestants combined result for expected leadership 
behaviour. It can be concluded that intellectual simulation and inspirational 
motivation is important for the team members and they expect that their leader will 
with his/her experience and character lead the team to good results. They expect that 
leaders motivates others by their own enthusiastic example, moreover they generate 
new ideas and guide others to creativity with employee empowerment.  
 
 
Figure 17, Expected leadership behaviour combined 
 
As we look at the Finns expectation towards their leader the intellectual stimulation is 
even higher ranked between the team members. In practice this means that this group 
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should be led with high spirit, with high confidence on team members and leaders 
own enthusiasm to get results.  
 
 
Figure 18, Expected leadership behaviour Finns 
 
 
Very interesting fact from the Russian team members answers toward leadership 
behaviour is that building trust and confidence is so high compare to Finns (35 % vs 
22 %). This 13 percent difference comes probably from the fact that Russian 
management style is so centralized and the communication between employees and 
management is only one-way withiout empowerment of the employees. What this 
means for the team leaders is that he/she must first win the trust of the people before 
expecting results from the Russian team members. We have to remember from the 
previous results from project management that employee turnover is very high in 
Russia and this might be one of the reasons for that. Russian employees expect to be 
trusted and valueated and if that is gained, it is the leaders character and ability to 




Figure 19, Expected leadership behaviour Russian 
 
 
Figure 20 about the resource allocation for Finnish team members show that company 
leaders are mostly interested in people, technology and know-how and company relies 
in its actions to team work. This is very true when looking at the strategy of the case 
company so also in this respect the Finnish contestant’s answers meet and align with 





Figure 20, Resource allocation Finn  
 
The  Russian  team  member  results  are  pretty  well  aligned  with  the  Finnish  team  
members but the focus to people, technology and know-how is quite much higher 
ranked. Russian’s seems also value individual work more than Finns do. So in order 
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to meet company targets with team work focus the team leader in this team needs to 
raise the focus and importance of team work. Emporing the Russian team members 
might increase their innovativeness and ability to work in the team. 
 
 
Figure 21, Resource allocation Russian  
 
 
When combining the results from the whole team it is shown that the people, 
technology and know-how becomes the dominant feature of resource allocation.  
 
 
Figure 22, Resource allocation combined 
 
When combined the results from the team members, resource and technology index, it 
is shown that the case company is most likely to depend on its technology during 
crisis to survive as it’s the highest value for resource of leadership, see figure 23. It is 
likely to allow the company to overcome crisis by more intensive usage of 
technologies. This might be exactly the case for the case company which is offering 




Figure 23, Resource index (RI) integrated with Technology index (TI) 
 
When the results from team are combined for the total leadership index, in figure 24, 
it is shown that there are critical actions ongoing during the crisis and leadership 
index increasing. This in general means that the company leaders know and 
understand the actions needed to manage the crisis. The analysis shows also the 
overall improvement of technology index in the post-critical period comparing to the 
pre-critical, especially for defender analytical model, which the case company is most 
likely to be.  
 
 
Figure 24, Total Leadership Index combined (TLI) 
 
Below table shows the contestant’s most likely behaviour typology according the 
Miles and Snow. The titles have been removed due to case company policy. In this 
group of ten there are only 3 Russian contestants, so not specific conclusions can be 
drawn from this. This typology classifies the business strategies in four groups, 
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Defenders, Prospectors, Analyzers and Reactors, managers  will  adopt  one  of  these  
strategies  at  certain  time,  to  be  consistence  facing  the  external  environment  and  
project challenges. According to the table 70 % of the project team belong to the 
defender strategy group, as does the case company also, which means that people in 
this group focus on efficiency and process improvement, organizations prefer not to 
take risks, strengthen efficiency and maintain their current customers. 
 
 Prospector Analyzer Defender Reactor 
Respondent 1  (FIN) 0,9139 0,8553 0,9506 0,9323 
Respondent 2 (FIN) 0,9356 0,9244 0,9594 0,9475 
Respondent 3 (FIN) 0,9665 0,8682 0,9508 0,9586 
Respondent 4 (FIN) 0,9107 0,8242 0,9592 0,9350 
Respondent 5 (RUS) 0,9703 0,8012 0,9322 0,9512 
Respondent 6 (RUS) 0,9702 0,7999 0,9255 0,9478 
Respondent 7 (FIN) 0,9023 0,8411 0,9396 0,9209 
Respondent 8 (RUS) 0,9161 0,8509 0,9453 0,9307 
Respondent 9 (FIN) 0,8764 0,8890 0,9387 0,9076 
Respondent 10 (FIN) 0,9092 0,8641 0,9474 0,9283 
 30% 0% 70% 0% 
Figure 25, Most likely behaviour combined 
 
What is interesting in the results is that 70 % of the Russian team members belong to 
the prospector group which means that people in this group ought to be dynamic and 
look forward to new opportunities in markets, and products, acting in organizations 
taking risks, innovate in processes and moreover focus their efforts to lead their 
industry. This is quite an interesting fact in general Russian employees are not known 
for their innovativeness neither taking risks with their work. This topic might be 
worthwhile to study more by some post-graduate student in order to get facts correct.  
 
What was also slightly surprising was the fact that no reactor types of personalities 
were found from the team. Reactor types of people are more likely to be more 
responding and to fix immediate problems or opportunities. These kinds of 
personalities are often found from project teams even though it is said that reactor 
strategy is no-strategy and absent for defined goals or objectives.  
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4. CONCLUSIONS  
 
Project management is not an easy profession and Russia is not an easy environment 
to execute projects. This came quite clear during the graduate work studies. Project 
management is problem solving and there is no reason why successful projects cannot 
be performed in Russia. Success in project management is possible when project 
managers do their homework, make proper project planning and understand the main 
difficulties and specialities of Russian business environment. There are no easy 
projects anywhere and by following the project management best practices and tools, 
there are far better possibilities to have success in the project management not 
depending of the continent or country / business area.  
 
Certain conclusions can be drawn from all the analysed knowledge areas. What comes 
to project integration and scope management the Russian management style affects 
probably the most to these knowledge areas but also to all other project management 
knowledge areas. Russian management style has direct impact to project integration 
management and how the projects can be executed and managed by project managers. 
It has big influence also in human resource and quality management as the centralized 
Russian management style prevents organisations to act efficiently or agile enough to 
meet global standards. The fact that project management profession is not very widely 
spread  in  Russia  of  course  leads  to  a  conclusion  that  best  PMI tools  are  not  widely  
used in Russian projects. Nevertheless the profession is growing with big numbers 
and it is expected that there will be an improvement in this area ahead.  
 
Time, cost and scope management were mentioned as the most demanding knowledge 
areas by experts.  This is  understandable as these triple constraints affect  to all  other 
knowledge areas. Bureaucracy, high power distances, lack of education and interest of 
Russian employees and corruption came to be most widely mentioned subjects during 
the graduate works difficulties. These can be taken as facts as Russia is well known 
for such problems. Use of bigger contingency reserves in both time and cost planning 
and having more check-ups, resources and communication within the project teams 
came evident from all sources of data analysis. Budget planning and cost management 
was concluded to have special attention and to leave for specialists who understand 
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the  Russian  way  of  working  and  regulations.  Also  by  centralizing  the  cash  flows,  
companies prevent money going to wrong pockets. As what comes to corruption, 
there is no clear answer to be given as business needs to run regardless of the existing 
situations. An advice relating this is to use only certified and well proved business 
partners and suppliers.  
 
Human  resources  management  in  Russia  has  very  close  ties  to  Russian  law  and  
employers need to pay attention to meet the labour law precisely. Employee turnover 
in projects, and in general, is very high so to attract good staff companies need to pay 
competitive salaries, give certain perks and educate the employees, as Russian 
employees seem to value the long term commitment from the company. Quality 
management was concluded to be behind the global standards and ways to prevent 
this are changing the management culture, using better suppliers, giving feedback to 
employees and teaching them about the importance of quality and also paying 
attention to customer driven organisation culture.  
 
Procurement management can be as conclusion to be especially problematic 
knowledge area were all data analysed reflected to same facts that in this area project 
teams need to pay a lot of special attention. Procurement seems to cumulate many of 
the issues mentioned to one knowledge area as money and people are involved. Few 
conclusions  from  this  knowledge  area  was  to  pay  enough  attention  to  checking  the  
backgrounds of the suppliers, make contracts and payments terms beneficial for the 
customer and use of well known suppliers with good references.  
 
Special attention was given for communications management which as conclusion can 
be considered one of the most difficult to manage as foreign project manager working 
with Russian companies. As a conclusion a very detailed communications 
management plan, build with the whole team consisting Russians and foreign expats, 
is needed and all key stakeholders are to be mapped and a special stakeholder 
management  plant  to  be  done.  By doing  this  and  hiring  skilled  workers,  the  project  
management team can expect to have communications and stakeholder management 
in control. Risk management is also a critical knowledge area as if it’s not done 
correctly, the occurred risks affect to all other knowledge areas. Regular risk reviews 
and clear responsibilities among the project team will  prevent some of the risks and 
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help solving occurred risks faster. Employee safety is also important factor in risk 
management and employer needs to plan in advance strategies how to secure the 
working places, prevent accidents and stealing.  
 
The survey which was done to the project team of the case company was quite small 
in scale and its results can’t be used as facts as the group of contestants should be 
higher. Anyway this study gave enough information to draw conclusions from that 
group of people and from the case company. The project manager can improve his/her 
behaviour according to the team results. Main conclusions from the survey were that 
the case company belongs to the defender type of companies and is very dependent of 
its high technology. Team members seemed to adapt the company strategies very well 
in all stages of development which was a positive sign. Especially the leadership and 
manufacturing results were close to company expected behaviours and strategies. All 
participants got their results analysed, which gained discussion and team spirit among 
team members. Knowledge and awareness of building cohesive and more dynamic 
team was gained also, which increases the know-how of the case company.  
 
Results between Russian and Finnish team members were also interesting for the team 
project manager and case company management. Main differences found between the 
two nationalities were related to leadership and expectations from the leaders. Russian 
expects to be trusted and after the trust is gained, more results can be expected. 
Russian employees expect to have strong leaders who support them and take the 
responsibility of the results. Finnish team members seem to value more the Western 
way of focusing to team work and achieving results through the team rather than 
through individuals. As a conclusion very useful results and observation was gained 
from the transformational leadership survey regarding the case project team. Direct 
actions can be done based on the results and instructions from the graduate work for 
the case project leadership and most importantly for building future multinational 
teams in Russia. It is valuable to know how the nationalities differ from each other 
and what kind of leadership actions are needed to manage the expectations of the team 




5. SUMMARY   
 
Project management is problem solving in its best making it fascinating and inspiring 
profession. Every country has its challenges and difficulties, fortunately project 
management is a tool to overcome these and enable companies to increase 
significantly the percent for successful projects. The project management is a field 
were the professional knowledge and skill can be developed throughout employees’ 
career. This kind of study was probably first of its kind and can act as a handbook for 
project managers and team leaders, who are carrying out projects in Russia. This book 
will  also  help  the  companies  during  the  feasibility  phase  of  the  project  to  find  the  
most common problems and difficulties, when starting business in Russia. 
 
Generally all results and objectives promised in the introduction were achieved. The 
graduate work objective was to analyse the differences between Finnish project 
management best practices to Russian practices. In the introduction it was also 
promised to find out the special characteristics of the project management knowledge 
areas when executing projects in Russia. Transformational leadership survey was the 
base for the team building analysis that was also one part of the study. Promised 
results were analysed and achieved clearly as a huge number of new initiatives was 
given per each knowledge area. The results from the transformational leadership 
survey were also meeting the expectations as the case project team results could be 
used for building the project team in a short run but also served valuable information 
for future team building activities for the case project company.  
 
Project  management  theory  is  widely  available  for  students  and  practitioners  of  the  
profession  so  in  this  graduate  work  the  emphasis  of  the  theory  was  centralized  and  
focused to PMI global standards and practices, which are most recognised globally. In 
the beginning of the study the theory was gathered from several sources and 
combined also with the transformational leadership theory part. 
 
In the execution phase of the study several interviews and surveys were conducted to 
experts of the field and also to the case project team. Significant amount of data was 
gathered from the team of people consisting of more than 60 years of Russian 
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business experience. This fact alone built the trust that the results and conclusions 
from the field have also scientific and academic value. This material was then 
analysed widely in the results part of the study. Expert judgment was the ground for 
all new information from the field, which was then combined widely from the 
observations from the case project and literature.  
 
The results and conclusions were in the end as promised in the introduction part of 
this book. Huge number of Russian specialities, difficulties, resource allocation 
methods, using of PMI tools or not, and way of working procedures were introduced 
and gathered. Clear ideas how to avoid certain problems and difficulties in the 
knowledge areas was given and the whole subject was thoroughly studied and 
analysed.  
 
As  discussed  earlier,  the  field  of  project  management  is  broad.  Each  of  the  nine  
knowledge areas could be examined more in detail, and compared to Russian or some 
other demanding business area practises, to find out ways how the project 
management professionals can work more efficiently. Several graduate work books 
can be written from the project management subject as also from the team building 
spiced with the transformational leadership analysis. Such books as this are valuable 
and interesting for international companies for several reasons. First of all such data is 
not gathered to single source and not widely available. Secondly, making mistakes 
during project execution costs a lot of resources (time, money, and people), so if 
companies can gather such data before making the investment decisions, it will 
increase sooner or later their revenues. Thirdly such know-how of the people making 
such studies can be then used in companies searching for professionals from project 
management areas and especially Russian business professionals, who are in fact not 
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